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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended December 31, 2007.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program generally consists of two broad stages of activity:  the 
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s 
NPSPAC channel users to this vacated spectrum.  At the beginning of the program, the FCC’s 
Report and Order envisioned two phases of reconfiguration for each of these stages – the 
negotiation phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the 
licensee and Sprint Nextel and the implementation phase that consists of the actual 
reconfiguration of the radio systems. 

Stage 1: Clearing of Channels 1-120 

Stage 1, the reconfiguration of 800 MHz systems that were previously operating on 
Channels 1-120, is now largely complete in non-border-affected areas, clearing the way for 
relocation of NPSPAC licensees.  As of December 31, 2007, 97 percent of the 931 Stage 1 
licensees not affected by border areas have successfully negotiated TA-approved FRAs.  In 
addition, Sprint Nextel reported that 92 percent of Stage 1 non-border area FRAs, accounting for 
62 percent of all Stage 1 call signs, have completed implementation and been cleared from 
Channels 1-120 as of December 31, 2007.  On November 1, 2007, the FCC released a Notice of 
Proposed Rulemaking seeking comment on a proposed band plan for the U.S.-Canada border 
area and comments were filed in December 2007.3  The TA is making plans assuming that it will 
start issuing replacement frequencies to licensees in the Canadian border area later this year. 

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, Fourth 
Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended by 
Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission 
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety 
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004); 
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Erratum, 
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005) 
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007); 
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides 
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (rel. Sept. 12, 2007) 
(“September 12, 2007 Public Notice”); “Federal Communications Commission Provides Guidance for Submission 
of Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC 
Rcd 664 (rel. Jan. 17, 2008) (“January 17, 2008 Public Notice”) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3).   
3 Improving Public Safety Communications in the 800 MHz Band, New 800 MHz Band Plan for U.S.-Canada 
Border Region, Further Notice of Proposed Rulemaking, 22 FCC Rcd 19266 (2007) (“Canadian border NPRM”). 
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Stage 2: NPSPAC and Public Safety Expansion Band Reconfiguration  

Stage 2 of the program, the relocation of Public Safety licensees operating on NPSPAC 
and Expansion Band frequencies, has seen significant progress during the fourth quarter of 2007.  
There are now more Stage 2 licensees engaged in implementation than in planning or 
negotiations, and the TA’s focus is increasingly shifting from negotiations to implementation. 

As of December 31, 2007, 100 Stage 2 licensees had completed the transition to their 
new channels, including 29 NPSPAC licensees and 71 Expansion Band-only licensees.4  In 
addition, 122 Stage 2 licensees had arranged a channel clearing schedule with Sprint Nextel as of 
January 25, 2008.  While the TA expects that many more licensees will be able to be operational 
on their new frequencies prior to the June 26, 2008 program completion date, the TA also 
anticipates, based on information gathered from licensees, that a significant number, and 
possibly a majority, of NPSPAC licensees will not have completed their reconfigurations by that 
date.  Consequently, numerous licensees are expected to file requests for waiver of the June 26, 
2008 deadline.  The FCC has encouraged licensees filing such requests to utilize the Request 
for Waiver templates available on the TA’s website5 and to request only such time as is 
needed to complete reconfiguration. 

The number of non-border area licensees in the planning process declined during the 
fourth quarter as licensees completed their planning activities and initiated negotiations 
regarding their reconfiguration costs, which is a further indicator of progress in the program.  
The FCC’s September 12, 2007 Public Notice established deadlines for NPSPAC licensees to 
complete planning and submit a cost estimate to Sprint Nextel.  The planning deadlines for 
Waves 1-3 licensees fell during the fourth quarter – October 15, 2007 for Wave 1, November 15, 
2007 for Wave 2, and December 15, 2007 for Wave 3.   Licensees requiring additional time to 
complete planning must request an extension from the FCC’s Public Safety and Homeland 
Security Bureau (“PSHSB”).  74 Wave 1 licensees, 40 Wave 2 licensees, 106 Wave 3 licensees, 
and 5 Wave 4 licensees submitted extension requests to the FCC during the fourth quarter.  
Many of the licensees with long planning cycles have large and complex systems with extensive 
interoperability with other systems.  The FCC has encouraged licensees to consider expediting 
the reconfiguration implementation process through early replacement or retuning of equipment 
under the Subscriber Equipment Deployment (“SED”) program.  In addition, some licensees 
whose extension requests were granted were not able to complete planning by the extended 
deadline and have submitted additional extension requests to the PSHSB.  

The TA also continues to see progress in FRA negotiations, which have generally 
proceeded smoothly under the new timelines for FRA negotiations and mediation set forth in the 
FCC’s September 12, 2007 Public Notice.  During the fourth quarter, parties completed 
negotiations on 81 additional Stage 2 FRAs, raising the total completed by more than 22 percent 

                                                 
4 The 71 Expansion Band licensees includes some Public Safety licensees who reconfigured Expansion Band 
frequencies in conjunction with the reconfiguration of their Channels 1-120 frequencies. 
5 The template Request for Waiver, which includes a Waiver Request Information Form, is available on the TA’s 
website at http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp. 
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to 488 (55 percent of non-border area Stage 2 FRAs) as of December 31, 2007.  For the most 
part, licensees and Sprint Nextel are completing FRA negotiations within the 60-day timeframe 
prescribed by the FCC, with very few mediations referred to the FCC. 

The TA’s focus is turning increasingly to facilitating and monitoring implementation.  
The TA has continued to conduct regional Implementation Planning Sessions (“IPS or “sessions”) 
with NPSPAC licensees, their vendors, consultants, and Sprint Nextel to develop consolidated 
implementation schedules.  Through the end of 2007, the TA had conducted 17 such sessions in 
15 NPSPAC Regions that were attended by approximately 211 licensees operating more than 
397,000 radios.  These sessions have been successful in building a common view among all 
stakeholders of licensee interdependencies and scheduling needs, and they have enabled parties 
to reach an understanding on the timing of clearing and surrendering frequencies for those 
licensees that are ready to transition to the new channels.  The TA will continue to hold sessions 
in other regions as more licensees complete their agreements.  In addition, during 
implementation the TA anticipates playing an ongoing coordination role in those areas that do 
not have a lead agency to coordinate interdependent reconfiguration activities across multiple 
licensees.  The TA will also continue to monitor and report the progress of reconfiguration 
implementation by licensees in each NPSPAC region on a regular basis.  The TA has held 
briefings with licensees, Public Safety organizations, Sprint Nextel, and vendors regarding the 
progress of the IPS, and the follow-up to the IPS that is planned by the TA.  The TA expects to 
be able to provide further information on reconfiguration implementation schedules in its next 
quarterly progress report. 

On January 17, 2008, the FCC released a Public Notice establishing procedures and 
providing guidance to licensees regarding submission of requests for waiver of the June 26, 2008 
deadline for completion of 800 MHz rebanding.  The FCC’s Public Notice stated that any “non-
border licensee that will require additional time past June 26, 2008 to complete rebanding must 
request a waiver of the deadline” from the PSHSB.6  Licensees submitting a request for waiver 
must be able to demonstrate that they have worked diligently and in good faith to complete 
rebanding expeditiously, and that the additional time requested is no more than reasonably 
necessary to complete the rebanding process.  Licensees are expected to set forth their timetables 
for completing reconfiguration implementation.  The FCC established deadlines, staggered by 
wave, for licensees to file requests for waiver.  Licensees in Waves 1 and 2 must file by March 
17, 2008 and Wave 3 licensees and non-border Wave 4 licensees must file by April 15, 2008.  If 
a licensee has not executed an FRA with Sprint Nextel by the applicable filing deadline, it should 
file an interim extension request.  The TA has developed a template Request for Waiver, which 
includes a Waiver Request Information Form, for licensees to use to provide this information.7  
The FCC recommends that licensees use this template in preparing their requests. 

In closing, measurable progress continues to be made in the rebanding program and most 
activities are proceeding smoothly, even though many licensees may require more time beyond 
June 26, 2008.  

                                                 
6 See January 17, 2008 Public Notice at 1. 
7 The template is available at http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp. 
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I. PROGRAM-WIDE MATTERS AND RECENT DEVELOPMENTS 

This section of the Quarterly Progress Report discusses recent developments in the 
reconfiguration program, identifies program-wide issues, and describes specific actions that the 
FCC and the TA have taken to address issues identified to date. 

A. Recent Developments Regarding the Schedule 

The 800 MHz band reconfiguration program commenced on June 27, 2005.  As of 
December 31, 2007, the voluntary and mandatory negotiation periods, as described in the TA’s 
Regional Prioritization Plan (“RPP”), had concluded for all waves and stages, except for border 
area licensees. 

1. Deadlines for Completion of Planning 

The FCC’s September 12, 2007 Public Notice established deadlines for NPSPAC (Stage 
2) licensees to complete planning and submit a cost estimate to Sprint Nextel. 8   Planning 
deadlines were staggered by wave, with Wave 1, Stage 2 licensees to complete planning by 
October 15, 2007, Wave 2 by November 15, 2007, and Wave 3 by December 15, 2007.  Wave 4, 
Stage 2 licensees and those licensees that have not yet begun planning are given 90 to 110 days 
from the date of TA approval of their Planning Funding Agreement (“PFA”) to complete 
planning, depending upon the size of their system.  Licensees requiring additional time to 
complete planning must request an extension from the FCC’s PSHSB.  74 Wave 1 licensees, 40 
Wave 2 licensees, 106 Wave 3 licensees, and 5 Wave 4 licensees submitted extension requests to 
the FCC during the fourth quarter.  Some licensees whose extension requests were granted by 
PSHSB were not able to complete planning by the extended deadline and have submitted 
additional extension requests to the PSHSB.  A list of PSHSB grants of extension requests 
appears on the FCC’s website at http://www.fcc.gov/pshs/docs/public-safety-spectrum/800mhz-
rebanding-extensions.pdf. 

2. Border Area Licensees 

Additional schedule changes were made for licensees that hold call signs with locations 
in the international border areas defined by the FCC.9  On December 31, 2007, the FCC issued a 
Public Notice modifying the schedule for border area non-NPSPAC (Stage 1) and NPSPAC 
(Stage 2) licensees in Wave 4.10  The FCC jointly extended the mandatory negotiation periods 
                                                 
8 See September 12, 2007 Public Notice. 
9 Locations within 110 km (68.4 miles) of the U.S./Mexico border or within 140 km (87 miles) of the U.S./Canada 
border are within the FCC-defined border area. 
10 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Periods for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees,” Public Notice, WT Docket No. 02-55, DA 07-5110 (rel. Dec. 
31, 2007) (“Wave 4 Extension Public Notice”).  In a October 29, 2007 Public Notice, the FCC had extended the 
mandatory negotiation period until January 31, 2008 and postponed the start of the mediation period until February 
1, 2008 for Wave 4, Stage 2 border area licensees.  See “Public Safety and Homeland Security Bureau Announces 
Extension of Negotiation Period between Sprint Nextel and Border Area NPSPAC Licensees in Wave 4, Stage 2 of 
800 MHz Band Reconfiguration,” Public Notice, 22 FCC Rcd 18946 (2007). 
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until April 1, 2008 and postponed the start of the mediation period until April 2, 2008 for such 
licensees.  The FCC also extended the filing freeze on new applications in Wave 4 border areas 
until June 13, 2008.  There are 201 licensees in Wave 4, Stage 1 and 199 licensees in Wave 4, 
Stage 2 that hold call signs with sites located in, or adjacent to, FCC-defined border areas with 
Mexico and Canada that are affected by this extension.  The development of border area band 
plans and frequency planning thus remains a necessary milestone for successful completion of 
the reconfiguration program. 

During the extended negotiation periods, Wave 4 licensees affected by the border areas 
are not required to engage in planning or negotiation activities prior to receiving proposed 
replacement frequencies from the TA, although the FCC encourages them to engage in such 
activities to the extent that they are not frequency-dependent and would not result in unnecessary 
duplication of costs.11  If planning funding is required, licensees will need to submit a Request 
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.12  Licensees 
may submit an RFPF prior to receiving replacement frequencies.   

3. Puerto Rico 

As directed by the FCC’s Second Memorandum Opinion and Order, the TA submitted an 
alternative band plan and negotiation timetable for Puerto Rico and the U.S. Virgin Islands 
(“USVI”) on October 19, 2007.  The alternative band plan followed the standard United States 
800 MHz reconfiguration band plan (“U.S. Band Plan”) to the extent feasible in order to 
minimize disruption to licensees, particularly those that have already begun reconfiguration.  The 
TA recommended extending the Expansion Band in the U.S. Band Plan by 0.5 MHz through 
elimination of the lower 0.5 MHz of the Guard Band for reconfiguration of the 800 MHz Band.  
Since the USVI is in the same EA as Puerto Rico and has the same EA licensees relocating to the 
ESMR Band, the TA also recommended that the USVI be served by the same proposed band 
plan.  The proposed negotiation timetable includes a 90-day mandatory negotiation period after 
which any licensee that has not successfully negotiated an FRA would enter TA-sponsored 
mediation.  The FCC will issue a Public Notice seeking comment on the TA’s recommended 
band plan.  

B. Canadian Border Area Band Plan 

On November 1, 2007, the FCC released for public comment a proposed band plan for 
the eight U.S.-Canada border regions, in the wake of an agreement reached in July 2007 with the 
Government of Canada that will enable rebanding in the border area to proceed.13   Comments 
were filed with the FCC on December 3, 2007 and reply comments were filed on December 18, 

                                                 
11 See Wave 4 Extension Public Notice. 
12 For Wave 4, Stage 1 and 2 licensees who did not receive Frequency Proposal Reports (“FPRs”) by August 1, 
2006, RFPF submissions (if necessary) will be due 45 days from the date of an FPR mailing to the licensee.  The 
RFPF deadline will be noted in the FPR cover letter. 
13 See Canadian border NPRM. 
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2007.  The anticipated finalization of the proposed Canadian border area band plan will be a 
significant milestone in the rebanding program. 

C. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to complete 
relocation of all non-Sprint Nextel, non-SouthernLINC Channels 1-120 incumbent licensees by 
December 26, 2007, with certain exceptions.14  The FCC required Sprint Nextel to file monthly 
reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.15  Sprint Nextel 
filed reports on October 1, 2007, November 1, 2007, December 3, 2007, January 2, 2008, and 
February 1, 2008.  In the January 2, 2008 report, Sprint Nextel reported that it has cleared all 
non-Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 39 NPSPAC 
regions (an increase of four regions since October 1, 2007) and that 95 percent of Stage 1 
licensees have been retuned.16  Sprint Nextel reported that of the 17 remaining NPSPAC regions 
or U.S. Territories, 14 of these regions have three or fewer Channels 1-120 licensees that remain 
to be retuned.  In Stage 1, Sprint Nextel reported that 57 non-border licensees have not 
completed their retunes.  For Stage 2, Sprint Nextel provided a list of 88 NPSPAC licensees (up 
from 40 licensees as of October 1, 2007) that have agreed upon a date with Sprint Nextel by 
which Sprint Nextel will clear Channels 1-120. 

D. 30-Month Benchmark 

The Report and Order established a 30-month benchmark for the 800 MHz band 
reconfiguration process and all systems must have commenced reconfiguration by this date.17  
Under the rebanding schedule, this 30-month date fell on December 26, 2007.  The FCC 
provided additional guidance regarding the 30-month benchmark in the Third Memorandum 
Opinion and Order.  Stage 2 licensees in compliance as of December 26, 2007 with the timelines 
set forth in the September 12, 2007 Public Notice for non-border area NPSPAC licensees were 
deemed to have met the 30-month benchmark.  The 30-month benchmark does not apply to 
Wave 4 licensees that have not received frequency assignments because their systems are in 
border regions affected by ongoing negotiations with Canada and Mexico.18 

                                                 
14 See Third Memorandum Opinion and Order at ¶¶20-21.  Excepted from this requirement are Wave 4, Stage 1 
border area licensees, Puerto Rico licensees, and Stage 1 licensees who also have NPSPAC facilities that have 
planned to relocate both their Channels 1-120 and NPSPAC facilities in Stage 2. 
15 See id. at ¶¶29-31.  The reports must include the following information:  (1) the number of licensees that have 
been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120 
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information 
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. 
16 See Sprint Nextel, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket No. 02-55 
(filed Jan. 2, 2008). 
17 See Report and Order at ¶¶28, 214, 347; see also 47 C.F.R. 90.677(a). 
18 See Third Memorandum Opinion and Order at ¶33. 
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In the Third Memorandum Opinion and Order, the FCC directed the TA to submit a 
report to the PSHSB regarding whether the 30-month benchmark has been met.19  The TA’s 
report, which was submitted on January 15, 2008, certified (1) whether all Stage 1 (Channel 1-
120 ) incumbent licensees in the non-border areas had met the 30-month benchmark and whether 
Stage 2 licensees that had received frequency assignments from the TA as of September 12, 2007 
had complied with the timelines set forth in the September 12, 2007 Public Notice.20  For Stage 1, 
the vast majority of non-border licensees have entered into FRAs and have completed, or 
substantially completed, reconfiguration implementation.  The TA found 24 licensees who did 
not have signed FRAs as of December 26, 2007, indicating that they had not commenced  
reconfiguration of their systems.  For Stage 2, the TA found that 86 Wave 1, 60 Wave 2, 115 
Wave 3, and 21 Wave 4 licensees did not complete planning and submit a cost estimate in 
accordance with the dates  set forth in the September 12, 2007 Public Notice, including those 
licensees whose initial deadlines for submitting cost estimates are after December 26, 2007.  

E. Channel Clearing Request Process 

To ensure that the clearing of spectrum by Sprint Nextel to facilitate NPSPAC relocation 
occurs in a timely manner, the FCC provided additional guidance in the Third Memorandum 
Opinion and Order about this clearing process.  The FCC stated, that “in any case in which a 
NPSPAC licensee requests access to spectrum in the new NPSPAC band because it requires the 
spectrum for testing purposes or to commence operations, Sprint must clear the necessary 
channels within 90 days of the request.  For any request made on or after January 1, 2008, Sprint 
must clear the necessary spectrum within 60 days of the request.”21  In addition, the FCC’s 
September 12, 2007 Public Notice provided that Sprint Nextel shall respond to channel clearing 
requests within 15 working days with a schedule for making the new NPSPAC channels 
available to the licensee.22 

To aid in the Channel Clearing Request process, the TA developed a Channel Clearing 
Request Form for use by licensees.23  The use of the form is optional and left to the discretion of 
the licensee.  As licensees complete or near completion of FRA negotiations, the TA conducts 
regional Implementation Planning Sessions, in which licensees present their implementation 
schedules and channel clearing needs.  Licensees that attend a regional Implementation Planning 
Session and can provide implementation schedule dates do not need to submit this Form.  The 
TA also contacts those licensees who did not attend the session in their region, to obtain their 
channel clearing needs and provide them to Sprint Nextel; thus, those licensees also do not need 
to submit this Form. 

                                                 
19 See id. at ¶34. 
20  See Letter from B. Haan, 800 MHz Transition Administrator, LLC, to D. Furth, Federal Communications 
Commission, “30-Month Benchmark Report,” WT Docket No. 02-55 (filed Jan. 15, 2008) at 1. 
21 Third Memorandum Opinion and Order at ¶23. 
22 See September 12, 2007 Public Notice at 5. 
23  The Channel Clearing Request Form and a Fact Sheet are available on the TA’s website at 
http://www.800TA.org/content/documents/channel_clearing_process.asp 
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F. Requests for Waiver of June 26, 2008 Deadline 

On January 17, 2008, the FCC released a Public Notice establishing procedures and 
providing guidance to 800 MHz licensees regarding submission of requests for waiver of the 
June 26, 2008 deadline for completion of 800 MHz rebanding.  The FCC’s Public Notice stated 
that any “800 MHz non-border licensee that will require additional time past June 26, 2008 to 
complete rebanding must request a waiver of the deadline” from the PSHSB.24 

Licensees submitting a request for waiver must be able to demonstrate that they have 
worked diligently and in good faith to complete rebanding expeditiously, and that the additional 
time requested is no more than reasonably necessary to complete the rebanding process. The 
FCC recommends that licensees address several factors in their requests – such as system size 
and complexity, interoperability, and steps already taken towards completing reconfiguration – 
as well as provide a proposed timetable that includes the steps necessary for completing 
rebanding and the dates on which they will be completed. 

The TA has developed a template Request for Waiver, which includes a Waiver Request 
Information Form, for licensees to use to provide this information.25  The FCC recommends 
that licensees use this template in preparing their requests and request only such time as is 
needed to complete reconfiguration. 

In the Public Notice, the FCC established deadlines, staggered by wave, for licensees to 
file requests for waiver. Licensees in Waves 1 and 2 must file by March 17, 2008 and Wave 3 
licensees and non-border Wave 4 licensees must file by April 15, 2008.  If a licensee has not 
executed an FRA with Sprint Nextel by the applicable filing deadline, it should file an interim 
extension request.  

                                                 
24 See January 17, 2008 Public Notice at 1. 
25 The template is available on the TA’s website at http://www.800TA.org/content/documents/rebanding_deadline_ 
extension_process.asp. 
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II. STAGE 1: CHANNELS 1-120 

This section of the Quarterly Progress Report summarizes the status of negotiations and 
reconfiguration implementation for Stage 1 licensees as of the quarter ended September 30, 2007.  
Stage 1 licensees are primarily commercial, conventional systems that must be cleared from 
Channels 1-120 before Public Safety systems operating on NPSPAC channels (Stage 2) can be 
reconfigured.  Significant progress has been made to date in the negotiation of FRAs for Stage 1 
licensees as well as in the clearing of Channels 1-120.  

A. Planning Funding 

Many Stage 1 licensees included planning costs (if any) in their FRA, but some Stage 1 
licensees negotiated Planning Funding Agreements with Sprint Nextel.  As of December 31, 
2007, 59 PFAs, with a total contract value of $9.8 million, were submitted to the TA for Stage 1 
licensees. 

B. Negotiations 

The negotiation of Stage 1 FRAs is virtually completed with the exception of border area 
licensees.  As shown in the table below, as of December 31, 2007, 905 FRAs (97 percent) have 
been approved by the TA out of the 931 FRAs anticipated for Stage 1 licensees in all waves.26  
The contract value of the FRAs submitted to the TA totals $66.9 million.  As of December 31, 
2007, the remaining FRAs to be negotiated in Stage 1 were in mediation, the subject of 
Recommended Resolutions pending before the FCC, or for licensees affected by the international 
border areas that did not enter into mediation and were deferred pending the availability of 
revised border area band plans.  The table below illustrates the percentage of approved Stage 1 
FRAs and provides a summary of FRA milestones statistics by wave.  

                                                 
26 The estimate of total FRAs does not include FRAs for licensees affected by the international border areas where 
revised border area band plans are still being developed. 
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Table 1: Status of Reconfiguration for Licensees in Channels 1-120 as of December 31, 
2007 (milestones achieved by number of FRAs)27 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 356 353 353 99% 343 96% 262 260 73% 
Wave 2 206 206 206 100% 203 99% 166 164 80% 
Wave 3 247 240 240 97% 211 86% 153 152 62% 
Wave 4 122 106 106 87% 96 79% 51 51 42% 
Total 931 905 905 97% 853 92% 632 627 67% 
* This table does not include any estimate of deals that will include call signs in the FCC-defined border areas.  The 
number of FRAs anticipated for Wave 4 does not include deals affected by the border areas for which mediation was 
deferred. 
 

A summary of site-specific (non-EA) Channels 1-120 call sign milestone statistics is 
presented in Appendix 2.  Appendices 1 and 2 provide information in summary form about 
reconfiguration status for Channels 1-120 licensees as of December 31, 2007. 

In all of Stage 1, there were a total of 15 mediation dockets (or “cases”) pending as of 
December 31, 2007 out of the 487 mediation dockets opened for Stage 1 licensees.  This includes 
two mediation dockets in Wave 1, five in Wave 3, and eight in Wave 4.28  A total of 11 Stage 1 
mediation dockets were resolved during the fourth quarter.  The pending mediation dockets fall 
into one of the following categories: (1) the mediation resulted in a PFA with an FRA still to be 
negotiated upon the completion of the planning contemplated by the PFA; (2) the parties reached 
agreement, but had not yet executed an FRA; or (3) the mediation, which had previously been 
referred to the FCC for de novo review, was either pending, being appealed, or in the process of 
being resolved by the parties.  As of December 31, 2007, only 3.5 percent of Stage 1 mediations 
had been referred to the FCC for de novo review, many of which were settled by the parties prior 
to a decision by the FCC. 

Wave 4, Stage 1 licensees with systems located in, or affected by, the international border 
areas with Mexico and Canada have not yet received replacement frequency proposals from the 
                                                 
27 Sprint Nextel is the data source for columns 2 and 6.  The total number of FRAs can change based on how Sprint 
Nextel structures various agreements with licensees.  Effective in this report, all FRAs covering the reconfiguration 
of Economic Area (“EA”) licenses are reported in Stage 1 data; therefore the Stage 2 reporting includes only Public 
Safety licensees with either NPSPAC frequencies or Expansion Band frequencies not included as part of a Stage 1 
FRA.  The TA has received and approved seven FRAs that have included EA licenses.  
28 The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave 
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration 
implementation being moved to Wave 4, Stage 1. 
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TA pending the availability of revised border area band plans.  As noted in Section I.A.2. of this 
report, the FCC issued a Public Notice on December 31, 2007, which modified for a fifth time 
the schedule for such licensees.29  There are 201 potential Stage 1 licensees in Wave 4, Stage 1 
that hold call signs with sites located in, or adjacent to, FCC-defined border areas that are 
affected by this extension.30  

C. Reconfiguration Implementation Progress  

Parties have made good progress in physically clearing Channels 1-120, which is a 
necessary prerequisite for Public Safety to begin its reconfiguration of NPSPAC channels.  The 
TA generally measures the status of Stage 1 reconfiguration implementation progress in two 
ways:  (1) clearing as a percentage of Stage 1 FRAs that Sprint Nextel has entered into with 
Channel 1-120 licensees; and (2) the number and percentage of Stage 1 call signs that Sprint 
Nextel reports as being cleared by licensees. 

As shown in Table 1 above, as of December 31, 2007, Sprint Nextel is reporting that 
physical reconfiguration is complete for 92 percent of Channels 1-120 FRAs (an increase from 
89 percent as of September 30, 2007). 

As of December 31, 2007, approximately 61.9 percent (up from 61.6 percent as of 
September 30, 2007) of the Stage 1 site-specific call signs were reported by Sprint Nextel as 
being cleared by licensees.  The difference between the numbers by percentages of call signs 
compared to the numbers by percentages of FRAs is because the Wave 4 FRA statistics do not 
include agreements in border areas, while the call sign statistics do include call signs in border 
areas.31  Progress during the fourth quarter included two additional NPSPAC regions – Missouri 
(Region 24) and Oregon (Region 35) – reaching 100 percent reporting clear. 

Remaining activity in Stage 1 primarily includes: 

• Licensees in the Southeastern U.S., predominantly in Florida, who are actively 
reconfiguring under an FRA and who need to complete implementation; 

• 14 Public Safety licensees, mostly in Waves 3 and 4 (in areas unaffected by 
international border issues), who require additional time to complete planning 
pursuant to PFAs; 

                                                 
29 Wave 4 Extension Public Notice. 
30 This includes approximately 80 licensees with systems entirely within a border area; 48 licensees with systems 
both inside and adjacent to a border area; and 73 licensees with systems adjacent to border areas and close enough to 
be affected. 
31 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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• 12 Public Safety agencies operating on both Channels 1-120 and NPSPAC 
channels are consolidating all channels into single reconfigurations in Stage 2 to 
minimize system disruption;32 

• Clearing Economic Area (“EA”) and site-specific licenses in Puerto Rico and the 
U.S. Virgin Islands related to an EA licensee electing to move to the ESMR band 
once the final band plan for Puerto Rico is determined by the FCC; 

• Clearing EA licensees in Guam related to an election to move to the ESMR band 
(there are no NPSPAC licensees in Guam); and 

• Licensees that hold call signs with sites located in, or affected by, international 
border areas with Mexico and Canada. 

Viewed from a geographic perspective, Map 1 below shows the progress of clearing 
Channels 1-120 to allow relocation of the NPSPAC band, with significant progress in all areas of 
the country outside the areas affected by international borders. 

                                                 
32 This number is subject to change as Public Safety agencies with Channels 1-120 agreements still in negotiation 
may request a consolidation of their Stage 1 and 2 implementations. 
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 200733 

 

Data from reconfigurations to date indicate that it is taking Channels 1-120 licensees an 
average of approximately 128 calendar days to get from approval by the TA of their FRA to 
reporting clearing of their Channels 1-120 frequencies.34  Given the number of regions with 100 
percent of FRAs approved by the TA (41 regions as of December 31, 2007) and the number of 
regions with more than 90 percent of FRAs approved (two regions as of December 31, 2007),35 
the TA anticipates that Channels 1-120 physical clearing in Waves 1-3 will be largely complete 

                                                 
33 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
34 During that time period, FCC applications are being filed and granted to add replacement channels to the licenses 
of the incumbent licensee, Sprint Nextel is clearing the replacement channels to which the licensee is moving, and 
the licensee is implementing its reconfiguration plan in accordance with its FRA. 
35 Some of the site-specific Channels 1-120 call signs not under FRA in certain NPSPAC Regions with less than 100 
percent under FRA are pending availability of revised border area band plans. 
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in time for NPSPAC reconfiguration implementations to proceed when ready.  The TA 
anticipates that similar progress will be made in Wave 4 as FRAs are completed. 

There have been some disputes arising out of the implementation of Stage 1 FRAs that 
have resulted in the parties turning to the mediation process for assistance.  The TA opened a 
total of 18 mediations to resolve disputes arising out of the implementation of FRAs involving 
Stage 1 licensees, 16 of which had been resolved as of December 31, 2007. 
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III. STAGE 2: NPSPAC AND PUBLIC SAFETY EXPANSION BAND 

This section provides a summary of progress during the fourth quarter of 2007 for Stage 
2 (NPSPAC and Public Safety Expansion Band) licensees.  Planning, negotiations, and 
reconfiguration implementation for Stage 2 reconfigurations are usually more challenging and 
time consuming than Stage 1 reconfigurations because systems and FRAs for Stage 2 licensees 
are generally larger and more complex.  Unlike Stage 1, in which approximately half of all 
licensees in each wave entered mediation, approximately 96 percent of all Stage 2 licensees did 
not execute PFAs and/or FRAs with Sprint Nextel during the allotted negotiation periods and 
entered mediation to complete the negotiation phase. 

A. Planning and Planning Funding 

Although most Channels 1-120 licensees did not require planning funding, nearly half of 
NPSPAC licensees have sought such funding and have negotiated Planning Funding Agreements.  
The additional steps of negotiating a PFA with Sprint Nextel and completing the planning 
process prior to negotiating an FRA have significantly extended the reconfiguration process for 
many NPSPAC licensees and on average have consumed approximately ten months – four 
months to negotiate the PFA and six months to complete the planning and prepare a 
reconfiguration cost estimate.  A large number of Stage 2 licensees in mediation entered into 
PFAs, and the TA has provided flexibility in the mediation process to complete planning so long 
as progress continues to be made.  

As shown in the table below, as of December 31, 2007, 425 PFAs for Stage 2 licensees 
had been submitted to the TA.  The contract value of the submitted PFAs totals $73.3 million. 

Table 2: Number and Dollar Value of Stage 2 PFAs, as of December 31, 2007 
PFAs Submitted to TA PFAs Approved by TA Wave 

# Dollar Value # Dollar Value 
Wave 1 144  $30,823,350 144  $30,823,350 
Wave 2 110 $13,593,384 110 $13,593,384 
Wave 3 145  $23,732,650 145  $23,732,650 
Wave 4 26 $5,185,320  26 $5,185,320  
Total 425 $73,334,704  425 $73,334,704  

 
B. Negotiations 

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  During 
the fourth quarter of 2007, parties completed negotiations on 81 additional Stage 2 FRAs.  As 
shown in the table below, as of December 31, 2007, 488 FRAs (55 percent) have been submitted 
to the TA out of the 892 FRAs anticipated for Stage 2 licensees in all waves.36  The contract 
value of these FRAs, including amendments, totals $171.0 million. 

                                                 
36 This total includes reconfiguration of Public Safety Expansion Band licensees.  This total does not include FRAs 
for licensees located in, or affected by, the border areas that have not yet received replacement frequency proposals. 
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Table 3: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of December 31, 2007 (milestones achieved by number of FRAs)37 
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Wave 1 362 242 236 65% 39 11% 12 12 3% 
Wave 2 233 145 142 61% 33 14% 8 8 3% 
Wave 3 236 80 76 32% 6 3% 2 2 1% 
Wave 4 61 21 18 30% 2 3% 0 0 0% 
Total 892 488 472 53% 80 9% 22 22 2% 
* This table does not include any estimate of deals that will include call signs in the FCC-defined border areas.  The 
number of FRAs anticipated for Wave 4 does not include deals affected by the border areas for which mediation was 
deferred. 
 

A summary of Stage 2 call sign milestone statistics is presented in the table below.38 

                                                 
37 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
38 The differences between the numbers by percentages of call signs compared to the numbers by percentages of 
FRAs largely reflect the size and complexity of the systems that remain in the mediation process.  Simply put, the 
remaining Stage 2 FRAs involve systems with a greater number of call signs compared to those for which the parties 
have been able to reach agreement.  In addition, the FRA statistics in Table 3 do not include all deals in border areas, 
while the call sign statistics in Table 4 do include all call signs in border areas. 
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Table 4: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of December 31, 2007 (milestones achieved by number of call signs) 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 2180 1192 886 41% 68 3% 21 21 1% 
Wave 2 844 293 289 34% 38 5% 8 6 0% 
Wave 3 1094 159 147 13% 19 2% 5 5 0% 
Wave 4 1804 140 37 2% 9 0.5% 5 5 0% 
Total 5922 1784 1359 23% 134 2% 39 37 2% 

* Includes call signs in the FCC-defined international border areas. 

Appendices 2 and 3 provide information in summary form about the status of 
negotiations for Stage 2 licensees as of December 31, 2007. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of December 31, 2007, only 4.6 percent of Stage 2 mediations had 
been referred to the FCC for de novo review, many of which were settled by the parties prior to a 
decision by the FCC. 

1. Wave 1, Stage 2  

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 362 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 3, as of December 31, 2007, approximately 65 percent of the FRAs expected for Wave 1, 
Stage 2 have been approved by the TA. 

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of December 31, 
2007, of the 331 mediation dockets opened for Wave 1, Stage 2 licensees, 230 mediation dockets 
had been resolved (an increase from 193 resolved as of September 30, 2007).  The parties in 81 
mediations had negotiated PFAs and were in various stages of planning; 10 of these had reached 
agreement but had not yet executed FRAs.  In addition, the parties in three mediation dockets 
had reached agreement on terms but not yet executed their FRAs.  Four mediation dockets were 
the subject of Recommended Resolutions pending before the FCC for de novo review, and eight 
were in the process of negotiating PFAs or FRAs or being appealed following de novo review by 
the FCC. 
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2. Wave 2, Stage 2  

As shown in Table 3, as of December 31, 2007, approximately 61 percent of the FRAs 
expected for Wave 2, Stage 2 have been approved by the TA. 

The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of December 31, 
2007, of the 229 mediation dockets opened for Wave 2, Stage 2 licensees, 140 mediation dockets 
had been resolved (an increase from 119 resolved as of September 30, 2007).  The parties in 86 
mediations had negotiated PFAs and were in various stages of planning; 15 of these had reached 
agreement but had not yet executed FRAs.  In addition, the parties in two mediation dockets had 
reached agreement on terms but not yet executed their FRAs.  One mediation docket was in the 
process of negotiating an FRA following de novo review by the FCC. 

3. Wave 3, Stage 2  

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.39  As 
shown in Table 3, as of December 31, 2007, approximately 32 percent of the FRAs expected for 
Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of December 31, 2007, 
of the 261 mediation dockets opened for Wave 3, Stage 2 licensees, 102 mediation dockets had 
been resolved (an increase from 80 resolved as of September 30, 2007).40  The parties in 147 
mediations had negotiated PFAs and were in various stages of planning; seven had reached 
agreement but had not yet executed FRAs.  Thus, licensees in 249 mediations had entered into 
either a PFA or FRA with Sprint Nextel.  In addition, the parties in six mediation dockets had 
reached agreement on terms but not yet executed their FRAs.  No mediations were referred to the 
FCC for de novo review. 

4. Wave 4, Stage 2  

As shown in Table 3, as of December 31, 2007, approximately 30 percent of the FRAs 
expected for Wave 4, Stage 2 have been approved by the TA.  

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of December 31, 2007, of the 58 mediation dockets opened for Wave 4, Stage 2 
licensees, 26 mediation dockets had been resolved (an increase from 15 resolved as of September 
30, 2007).  The parties in 22 mediations had negotiated PFAs and were in various stages of 
planning; four had reached agreement but had not yet executed FRAs.  In addition, the parties in 

                                                 
39 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
40 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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three mediation dockets had reached agreement on terms but not yet executed their PFAs or 
FRAs.  No mediations were referred to the FCC for de novo review. 

Wave 4, Stage 2 licensees with systems located in, or affected by, the international border 
areas with Mexico and Canada have not yet received replacement frequency proposals from the 
TA pending the availability of revised border area band plans.  As noted in Section I.A.2. of this 
report, the FCC issued a Public Notice on December 31, 2007, which modified the schedule for 
such licensees.41  There are 199 licensees in Wave 4, Stage 2 that hold call signs with sites 
located in, or adjacent to, FCC-defined border areas that are affected by this extension. 

C. Reconfiguration Implementation 

NPSPAC reconfiguration, often with complex system designs and interoperability 
requirements among numerous licensees in a region, will require more time and coordination 
than was needed for Channels 1-120 reconfiguration.  While a number of NPSPAC FRAs have 
been approved by the TA, reconfiguration implementation is still getting underway for NPSPAC 
licensees.  A number of NPSPAC licensees are moving forward with, and in some cases 
completing, their implementation activities and are helping to define an implementation 
framework that can serve as a model for other NPSPAC licensees.  Map 2 graphically depicts a 
geographic perspective of NPSPAC reconfiguration progress, as of December 31, 2007, by 
licensed NPSPAC locations. 

                                                 
41 See Wave 4 Extension Public Notice. 
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of 
December 30, 200742 

 
For Public Safety systems operating in the Expansion Band that do not also include 

NPSPAC frequencies, parties are negotiating fixed schedules for and proceeding with 
reconfiguration implementation.  As of December 31, 2007, 73 licensees in the Expansion Band 
have completed reconfiguration of their frequencies, and an additional 102 licensees have an 
executed FRA and, to the extent they are not also NPSPAC licensees, are proceeding with 
reconfiguration.43  

Many of the Public Safety systems that have completed reconfiguration are in the 
Expansion Band.  Map 3 below shows the progress of reconfiguration in the Expansion Band. 

                                                 
42 The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not 
reach 100 percent until revised border area band plans are available.  Locations on Special Temporary Authorization 
(“STA”) call signs are only shown if they are included in an approved FRA. 
43 Two of the 73 licensees in the Expansion Band also cleared NPSPAC frequencies as part of their reconfiguration. 
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Map 3: Public Safety Expansion Band Locations and Reconfiguration Status,  
by NPSPAC Region as of December 31, 200744 

 
Many of the licensees in the expanded ESMR band in the southeastern United States are 

Public Safety entities.  Appendix 2 contains a map showing progress in clearing the Southeast 
ESMR band.  Many of the Southeast ESMR band licensees requested FRA negotiation and 
reconfiguration implementation be done in conjunction with related NPSPAC frequencies in 
Stage 2. 

1. Reconfiguration of Subscriber Equipment 

A key component of furthering rebanding progress is the reconfiguration of subscriber 
equipment.  In March 2007, the TA made available to licensees the Subscriber Equipment 
Deployment (“SED”) initiative, an option to obtain replacement subscriber equipment and 
related software and services in advance of completing all cost negotiations.  SED is intended to 

                                                 
44 Call signs for Public Safety entities with locations in the FCC defined border areas with frequencies that fall 
between 860 and 861 MHz are included.  As the border area band plans are finalized these locations may be 
dropped.  The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available. 
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enable licensees to proceed with subscriber equipment-related activities in parallel with 
completion of negotiations for infrastructure costs and timing. 

In the fourth quarter of 2007, an additional 7 licensees submitted SED Requests covering 
more than 12,000 subscriber units.  As of December 31, 2007, a total of 22 licensees have 
submitted SED Requests covering more than 70,000 subscriber units.  When the parties conclude 
the negotiations regarding the SED Request, an agreement is submitted to the TA as a 
“subscriber equipment FRA.”45  As of December 31, 2007, a total of 16 subscriber equipment 
FRAs, covering more than 50,000 subscriber units, have been submitted to the TA.  Some of 
these NPSPAC licensees have made significant progress in retuning or replacing subscriber 
equipment and thousands of radios have already been retuned or replaced.  Given the large 
number of licensees that are still in the planning phase, the TA believes this figure should be 
much higher and that many licensees are not availing themselves of the opportunity to expedite 
the reconfiguration of their subscriber equipment. 

2. Implementation Planning Sessions 

During the quarter ended December 31, 2007, the TA continued conducting IPS to 
identify and finalize reconfiguration implementation schedules among NPSPAC licensees in a 
given region of the country.  These sessions facilitate joint planning between licensees and 
vendors at a regional level and enable licensee timeframes and interdependencies to be 
understood in aggregate.  This is particularly important as many NPSPAC FRAs did not contain 
firm implementation dates.  As groups of licensees within a geographical area and Sprint Nextel 
continue to make progress in completing planning activities and contractual negotiations, the IPS 
will provide a framework for the coordination among interdependent parties. 

In the fourth quarter of 2007, the TA conducted IPS in Indiana (Region 14), Illinois 
(Region 13), Chicago – Metro (Region 54), New England (Region 19), the San Francisco area of 
Northern California (Region 6), Oregon (Region 35), Nebraska (Region 26), Iowa (Region 15) 
and Nevada (Region 27).  The licensees in attendance were in different stages of reconfiguration 
– some with completed FRAs and others still in planning and in mediation – in order to ensure 
all scheduling factors were considered.   

During the meetings, the TA worked with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with physical 
reconfiguration activities.  The key building blocks for developing these schedules were the 
licensees’ individual reconfiguration timelines, including the schedule for Sprint Nextel to clear 
replacement frequencies.  These sessions provided insight into risks and dependencies unique to 
those specific regions.   

Over the next few months, the TA will be conducting IPS for the following licensee 
groups and/or regions: Texas – Central (Austin Area) (Region 49); Texas (Central and Northeast) 
(Region 40); New Jersey (Region 28); Mississippi (Region 23); and Virginia (Region (42).  In 
                                                 
45 The number of subscriber units covered by any SED Request may differ from the number of subscriber units 
covered in the resulting FRA due to agreements reached by the parties. 
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some cases, multiple sessions may be held within a region to cover all licensees.  Other groups 
will be scheduled as FRAs are negotiated and appropriate planning activities draw to a close.  
However, licensees are encouraged to commence implementation activities that are not 
dependent on having cleared replacement frequencies after their FRAs are executed and should 
not wait until an IPS before beginning implementation activities.  In fact, many licensees can and 
should immediately begin subscriber equipment deployment activities under the SED program 
prior to execution of an FRA.  When licensees are ready to begin implementation, they should 
indicate their readiness and contact Sprint Nextel to discuss the schedule for Sprint Nextel to 
clear their replacement frequencies. 

A number of NPSPAC licensees with FRAs, or whose FRA negotiations are nearing 
completion, are also able to move forward with scheduling their reconfigurations individually 
and directly with Sprint Nextel.  Typically, these are licensees in regions with relatively few 
licensees or those without complex interoperability environments.  Licensees finalizing their 
individual schedules with Sprint Nextel to gain access to cleared 851-854 MHz channels, either 
directly or through Implementation Planning Sessions, will facilitate continued progress during 
the first quarter of 2008. 

3. Implementation Disputes 

There have been disputes involving Stage 2 licensees unrelated to the negotiation of 
FRAs that have resulted in the parties turning to the mediation process for assistance.  The TA 
opened a total of two mediations to resolve such disputes, one of which had been resolved as of 
December 31, 2007. 
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IV. KEY RECONFIGURATION DATA   

This section of the Quarterly Progress Report summarizes key reconfiguration data for 
the quarter ended December 31, 2007. 

A. Licenses to Be Reconfigured 

The table below provides the TA’s analysis of the current population of call signs per 
wave.  The primary source of this data is the FCC’s Universal Licensing System (“ULS”) 
database, with geographical augmentation by the TA to determine NPSPAC region and other 
reconfiguration-specific information.  This data defines the population of licenses that need to be 
reconfigured, and is updated to reflect changes made to the ULS database.46 

Table 5: Current Population of Call Signs, Per Wave47 

Channels 
1-120 

Public Safety 
Expansion 

Band 
NPSPAC Southeast 

ESMR Band Total 
Wave 

Number of Call Signs 

Wave 1 802 340 1840 0 2982 
Wave 2 478 176 668 7 1329 
Wave 348 573 202 892 242 1909 
Wave 449 905 310 1494 0 2709 
TOTAL 2758 1028 4894 249 8929 

 
Assumptions 

The TA has made certain assumptions regarding the population of licenses to be 
reconfigured.  First, for spectrum planning purposes, unless notified otherwise, the TA has 
assumed that all Public Safety licensees with regular licenses in the Expansion Band granted 
prior to the end of the Stage 1 freeze for the relevant Wave would relocate.  The number of call 
signs to be reconfigured has decreased to the extent that the TA receives elections from Public 
Safety incumbent licensees opting not to reconfigure.  Through December 31, 2007, the TA 
received 239 Expansion Band Election filings from Public Safety licensees electing to remain in 

                                                 
46 The table includes site-specific (non-EA) call signs with primary fixed locations above 851 MHz, and – as of the 
second quarter of 2007 – all NPSPAC call signs, including STAs and licenses without fixed locations (e.g., mobile-
only authorizations).  It does not include Sprint Nextel or SouthernLINC call signs.  There are a number of ancillary 
call signs licensed in the 806-821 MHz (non-NPSPAC) range – for instance call signs with mobile frequencies 
related to reconfiguring base stations –  that are not included in the counts but will, however, be reconfigured in 
association with related call signs that are included in the counts.  See Appendix 5 for more detailed data. 
47 The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and 
Mexico. 
48 By June 30, 2006, the TA had received and approved requests to defer 38 Channels 1-120 call signs to Wave 4 
from licensees in the Hurricane Katrina affected region.  These call signs are still counted in the Wave 3 data. 
49 Certain public safety call signs in the border areas are counted as Expansion Band herein.  This may change when 
the border area band plans are finalized. 
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the Expansion Band.50  Second, mobile-only systems and other secondary licenses (itinerant, 
demonstration, and temporary) are not generally being reconfigured in bands other than the 
NPSPAC channels. 51  Third, licenses under contract for voluntary reconfiguration agreements 
for which Sprint Nextel will not be seeking credit are not included in the totals to the extent the 
agreement has been consummated and closed prior to December 26, 2007.  Fourth, the call sign 
figures in this report include only active call signs.  The current population of call signs will be 
reduced by any call signs that cancel without an FRA; it will also be increased for new call signs 
granted from FCC license reinstatements or pending applications filed prior to the 
commencement of an application freeze related to reconfiguration.  Fifth, the data includes call 
signs in the FCC-defined international border areas adjacent to Canada and Mexico.  In these 
areas the calls signs are defined based on the standard U.S. band plan; the data may change once 
revised border area band plans are available.  Finally, the TA and Sprint Nextel have jointly 
defined milestones to track the status of ongoing reconfiguration activities at the licensee level.  

B. Frequency Proposals 

Because of the international border area band plans still under negotiation with Canada 
and Mexico, Frequency Proposal Reports were sent only to Wave 4 licensees with systems 
located far enough away from the border so as not to be affected by revised border area band 
plans.  Wave 4 licensees with systems located in, or affected by, the international border areas 
with Mexico and Canada have not yet received FPRs from the TA pending the availability of 
revised border area band plans.  As additional call signs are granted for pending applications, for 
STAs at the request of licensees, or because of additional analysis of border area clearing options, 
FPRs will be sent in periodic batches.  FPRs for STAs with NPSPAC frequencies are sent upon 
licensee request. 

Table 6: Total Frequencies Analyzed and Proposed by Wave, as of December 31, 2007 
Wave Stage 1 and Expansion 

Band Frequencies NPSPAC Frequencies 

Wave 1 4,121 28,708 
Wave 2 2,061 11,519 
Wave 3 3,926 18,690 
Wave 4 940 1,092 
Total 11,048 60,009 
Additions this Quarter 0 178 

 
The TA has sent 1,132 FPRs for Public Safety Expansion Band call signs in Waves 1-4 

(unchanged in this quarter).  Although Public Safety licensees may elect to remain on their 
                                                 
50 A list of entities that submitted Expansion Band Election filings as of December 31, 2007 appears in Appendix 4.  
The TA has granted license requests for rescission of thirteen of these elections. 
51  On December 20, 2006, the FCC issued guidance regarding the treatment of STA licenses within the 
reconfiguration process.  The TA is continually assessing which licensees and call signs are affected by this 
guidance and updates call sign, FPR, and related data as necessary as it is determined which STA call signs are 
affected by reconfiguration.  The data is most likely to change for NPSPAC call signs, where significant numbers of 
STAs are being filed for and granted. 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2007 
 

26 
 

current channels, for planning purposes, new frequency proposals were prepared for all relevant 
call signs.52  Most of these Expansion Band frequencies will be reconfigured within the same 
timeframe as the NPSPAC channels since many of the Expansion Band licensees are also 
associated with NPSPAC networks.  

For each Wave, there were FPRs for certain call signs that were not generated or have 
been delayed.  The primary reasons for this are:  (1) the call sign is licensed in the FCC-defined 
border area; (2) the call sign is affected by the border areas and frequency planning must be done 
in conjunction with the yet-to-be determined specialized border area band plans; or (3) the 
licensee negotiated an FRA ahead of its wave and the reconfiguration process is already 
underway. 

Delays in sending certain individual FPRs have not materially impacted the progress of 
reconfiguration.  Generally, the delay in an FPR is indicative of a larger issue that needs to be 
resolved.  Once that issue is resolved, the FPR can be sent and the licensee can move on quickly 
with the process. 

C. Frequency Reconfiguration Agreement Review 

1. Stage 1 

The table below provides an overview of the elapsed time required by the TA to review 
and approve Channels 1-120 FRAs submitted to the TA. 

Table 7: TA FRA Review Timeframes (in Business Days) for Approval of Stage 1 
(Channels 1-120) FRAs  

1-5 Days 
from Receipt 

6-10 Days 
from Receipt 

11-15 Days 
from Receipt 

16-20 Days 
from Receipt 

21 Days or 
More from 

Receipt 
TOTAL 

Wave 

Number of Frequency Reconfiguration Agreements 

Wave 1 292 48 13 0 0 353 
Wave 2 168 35 2 1 0 206 
Wave 3 218 18 4 0 0 240 
Wave 4 102 3 1 0 0 106 
Total 780 104 20 1* 0 905 
* FRA required coordination with the FCC to ensure licensee’s requests were in compliance with the Report and Order. 
 

The table below illustrates the TA’s time to review Channels 1-120 FRAs compared to 
service level targets, on a percentage basis. 

                                                 
52 As of December 31, 2007, Public Safety licensees had filed elections not to reconfigure for 401 call signs. 
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Table 8: TA Stage 1 FRA Review Performance vs. Service Level Targets 
Time to Review Within 5 business days Within 10 business days Within 15 business days 

Service Levels 80% 95% 100% 
TA's Performance 86% 98% 100% 
 

Additional information regarding the status of FRA review for Channels 1-120 (on a per 
wave, per region basis) can be found in Appendix 6.   

2. Stage 2 

Relative to Stage 1 FRAs, Stage 2 FRAs generally include more complex 
reconfigurations and associated cost estimates.  The table below provides an overview of the 
elapsed time required by the TA to review and approve Stage 2 FRAs submitted to the TA. 

Table 9: TA FRA Review Timeframes (in Business Days) for Approval of Stage 2 
(NPSPAC and Public Safety Expansion Band) FRAs  

1-5 Days 
from Receipt 

6-10 Days 
from Receipt 

11-15 Days 
from Receipt 

16-20 Days 
from Receipt 

21 Days or 
More from 

Receipt 
TOTAL 

Wave 

Number of Frequency Reconfiguration Agreements 

Wave 1 206 25 4 0 1 236 
Wave 2 128 11 3 0 0 142 
Wave 3 697 9 0 0 0 76 
Wave 4 16 2 0 0 0 18 
Total 417 47 8 0 1 472 

 
The table below illustrates the TA’s time to review Stage 2 FRAs on a percentage basis. 
 

Table 10: TA Stage 2 FRA Review Performance 
Time to Review Within 5 business days Within 10 business days Within 15 business days 

Service Levels 80% 95% 100% 
TA's Performance 88% 98% 100% 
 

Additional information regarding the status of FRA review for Stage 2 (on a per wave, 
per region basis) can be found in Appendix 7. 

Although the TA continues to meet its service level goals for reviewing FRAs, 
approximately 24 percent of the Stage 2 FRAs approved during the fourth quarter required the 
issuance of a Request for Information (“RFI”).  In some cases, multiple RFIs were required to 
resolve deficient items, thereby delaying TA review.  Examples of the types of missing 
information include: 

• Lack of or insufficient details associated with the reconfiguration costs; 
• Lack of or insufficient details associated with travel costs; 
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• Lack of or insufficient details associated with Project Management, Legal, or 
Engineering Consulting services and the associated costs identified in the FRA;  

• Inconsistencies between payment terms identified in an FRA and Sprint Nextel’s 
supporting back office system;  

• Modifications to standard FRA contract terms and conditions; and 
• Incomplete or erroneous FRA schedules regarding frequencies or call signs.  

D. FCC Reconfiguration Applications 

The TA has worked with FCC staff to define and implement data transfers to authenticate 
applications related to reconfiguration.  The table below summarizes the status of reconfiguration 
applications for site-specific call signs submitted to the FCC through December 31, 2007. 

Table 11: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs as of 
December 31, 200753  

Updated 
Population 

as of 
12/31/2007 

Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC 

Call Signs with 
Reconfiguration 

Applications 
Granted 

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC54 

Call Signs with 
Surrender 

Applications 
Granted Wave 

  Number of Call Signs 

Wave 1 802 746 746 729 661 
Wave 2 478 435 435 453 417 
Wave 3 573 415 407 368 261 
Wave 4 905 170 170 150 137 
TOTAL 2758 1766 1758 1700 1476 

 
The procedure developed by the TA together with the FCC and Sprint Nextel for 

processing reconfiguration related applications continues to function well.  For Private Mobile 
Radio Service (“PMRS”) applications that do not require public notice, the average time from 
filing to grant remained at 7.7 calendar days to add new frequencies.  Applications to delete 
reconfigured PMRS channels are being granted in an average of 12.1 days.   

Applications for non-EA Specialized Mobile Radio (“SMR”) systems that may require a 
30-day public notice are being granted, on average, in 49.1 calendar days to add new frequencies.  
Applications to delete reconfigured SMR channels are being granted in an average of 19.1 days. 

During the fourth quarter the TA worked with the FCC’s Public Safety and Homeland 
Security Bureau and the FCC’s Gettysburg Office to refine the process of modifying EA licenses 
affected by 800 MHz band reconfiguration.  
                                                 
53 The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and 
Mexico. 
54 Some FRAs stipulate that certain call signs are to be cancelled rather than reconfigured.  Such cancellations are 
considered surrender applications for the purpose of this analysis.  It is possible therefore that there will be more 
Surrender Applications than Reconfiguration Applications for one or more waves. 
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Appendix 5 contains additional information regarding the TA’s FCC reconfiguration 
application milestones (on a per region basis) as of December 31, 2007. 

E. Status of Reconfiguration Completion Certifications (Closing) 

As of December 31, 2007, the TA had received eight PFA Completion Certifications and 
had reviewed and certified eight PFAs as complete.  

During the fourth quarter of 2007, an additional 32 FRA Completion Certifications55 
were submitted to the TA, raising the total number received by the TA to 654.  Of these, the TA 
had reviewed and certified 649 FRAs as complete,56 with the remaining five under review as of 
December 31, 2007.  Appendix 8 contains a summary of deals that have closed as of December 
31, 2007.  

Sprint Nextel has provided the TA with the following data that describes the status of 
deals, in terms of numbers of FRAs in each stage of the contract closing process as of December 
31, 2007. 

                                                 
55 From this point forward all subsequent information is related to FRA Completion Certifications only.  
56 Of these, 632 were for Stage 1 licensees and 22 were for Stage 2 licensees. 
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Table 12 Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)57 

Status of FRAs Number 

Closed FRAs 649 

FRAs Pending TA Completion Certification Review 5 

FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 14 

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 25 

Sprint Nextel Preparation of Completion Certificates 15 

Total FRAs in the Sprint Nextel Closing Process 54 

FRAs Pending in the Actual Cost Reconciliation Process:  

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 24 

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 132 

Sprint Nextel Preparing Request for Receipt Letter 24 

Total FRAs in the Actual Cost Reconciliation Process 180 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  

Finalization of either certain Reconfiguration Project Management activities or Requisite 
Regulatory Filings 

4 

Completion of the Actual Cost Reconciliation and either Finalization of certain 
Reconfiguration Project Management activities or Requisite Regulatory Filings 

34 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

10 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 48 

Total FRAs for which physical reconfiguration is complete 936 

 
The TA has observed significant lags between completing physical reconfiguration and 

completing all necessary filings with the FCC and processing Completion Certifications through 
Sprint Nextel and the TA.  For the closed FRAs (including those pending TA review), the 
average elapsed time between the completion of the physical reconfiguration and completion of 
the closing process was 6.4 months as of December 31, 2007 (compared to 6.2 months for the 
period ending September 30, 2007).  For FRAs that have not yet closed, the average outstanding 
elapsed time from completion of the physical reconfiguration as of December 31, 2007 is 11.1 
months (compared to 9.6 months as of September 30, 2007).  
                                                 
57 Sprint Nextel is the data source for this table. 
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As of December 31, 2007, the major area of delay was the Actual Cost Reconciliation 
Process which accounts for 64 percent of the FRAs that have completed the physical 
reconfiguration but are not yet closed.  Of the 180 FRAs in the Actual Cost Reconciliation 
Process, 162 (90 percent) of the FRAs have been in this same stage for three months or longer.  
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost 
Reconciliation Stage is listed in the table below. 

Table 13: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after 
completion of physical reconfiguration but prior to closing)58 
Outstanding for Number of FRAs Percentage of the Total FRAs in the Actual Cost 

Reconciliation Process 

Less than 3 Months 18 10% 
3 to 6 Months 27 15% 
6 to 9 Months 31 17% 
9 to 12 Months 37 21% 
12 Months or Longer 67 37% 

 
The average time to complete the Actual Cost Reconciliation under an FRA once the 

physical reconfiguration was completed continues to be influenced by delays in processing 
Change Notices by the incumbent licensee and Sprint Nextel and delays in incumbent licensees 
submitting to Sprint Nextel complete, accurate, and/or timely information required for the Actual 
Cost Reconciliation to substantiate Actual Costs incurred as well as Sprint Nextel delays in 
administering the Actual Cost Reconciliation Process.  To minimize the effort and times 
associated with the closing process, incumbent licensees are strongly encouraged to review the 
following TA guidance, Change Notice Process Fact Sheet, Actual Cost Reconciliation Fact 
Sheet and Incumbent Labor Reimbursement Policy, which are available on the TA’s website at 
www.800TA.org.  The TA will continue to monitor the closing process.  

                                                 
58 Sprint Nextel is the data source for this table. 
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V. COMMUNICATIONS WITH STAKEHOLDERS   

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), and interaction with industry press to 
accomplish these goals. 

A. Stakeholder Inquiries   

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the fourth quarter, the TA received a total of 2,689 inquiries to the Contact Center (1202 
in October 2007; 771 in November 2007; 716 in December 2007).  Access to the Contact Center 
is critically important to ensure that licensees and other stakeholders are able to obtain 
information to prepare for and implement the reconfiguration of their system(s). 

B. TA-Produced Materials and the TA’s Website    

During the fourth quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, press 
releases, direct mailings, and other materials as listed below.  Many of these items are posted on 
the TA’s website (www.800TA.org). 

• Channel Clearing Request Process – Published Channel Clearing resources to provide 
a mechanism for licensees to notify Sprint Nextel and the TA of their request for their 
new frequencies to be cleared by Sprint Nextel.  Resources include a Channel 
Clearing Request Form and related fact sheet with additional information and 
instructions. 

• Implementation Planning Sessions – Updated implementation fact sheet to provide 
further information relating to benefits, purpose, and tips for Implementation 
Planning Sessions.  Published dates of upcoming sessions and related information.   

• Updates to Frequently Asked Questions (FAQs) – In October 2007, the TA published 
new FAQs regarding the FCC’s September 12, 2007 Public Notice.  

• Schedule and Freeze Date Graphic – Based on the recent extensions of the mandatory 
negotiation period and the application freeze for Wave 4, Stages 1 and 2 border area 
licensees, the TA updated all relevant information on the TA’s website and in print 
materials to reflect the extensions. 

• Email Campaigns – Released five email campaigns relating to reconfiguration 
guidance and recent FCC Public Notices and Orders resulting in over 625 views.   
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These new or modified materials, in addition to materials previously published, are 
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

The TA issued the following press releases during the fourth quarter:  

• “Wave 4, Stage 1 Negotiation Period Extended for Border-Area Non-NPSPAC 
Licensees” (October 3, 2007) 

• “The TA Publishes Guidance for Channel Clearing Request Process” (November 30, 
2007) 

 
During the fourth quarter, the TA also submitted written articles to various Public Safety 

communications publications as another medium to communicate with licensees and to educate 
those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  The 
TA’s listserv feature – TA Alerts – allows website visitors to sign up to receive emails from the 
TA with the latest updates and news and has 269 active subscribers to date, an increase of about 
9% from the previous quarter.  During the fourth quarter, updates were made to the TA’s website 
to post and advertise new and updated TA-produced materials and FCC Public Notices and 
Orders.  The TA’s website received an estimated 6,404 visits during the fourth quarter of 2007, a 
1% increase over the 6,339 visits in the third quarter of 2007.59 

C. Outreach Events and TA-Sponsored Education and Training 

1. Meetings and Conferences   

Meetings and events are a central component of the TA’s ongoing efforts to communicate 
with and educate impacted stakeholders and licensees.  Meetings and conferences attended by 
TA representatives during the fourth quarter and those expected to be attended during the first 
quarter of 2008 are listed in Appendix 9.   

2. Licensee Outreach Campaigns   

In an effort to further the progress of reconfiguration, the TA continued its 
communication and outreach efforts this quarter.  Specifically, the TA executed an outbound 
communications campaign to licensees that were scheduled to participate in Implementation 
Planning Sessions held by the TA.  This effort included the calling of licensees, gathering of 
information, and mailing of information pertaining to the meetings for the following regions:  
Indiana (Region 14); Illinois (Region 13); Chicago – Metro  (Region 54); New England (Region 
19); the San Francisco area of Northern California (Region 6); Oregon (Region 35); Nebraska 
(Region 26); Iowa (Region 15); and Nevada (Region 27). 

 

                                                 
59 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
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VI. FINANCIAL 

This section provides information for the fourth quarter of 2007 regarding the external 
audit and the TA’s fees and expenses.  The TA will file at a later date a supplement to this 
Quarterly Progress Report that will include other financial information for the fourth quarter of 
2007, including reconfiguration expenditures, letters of credit, and 800 MHz incumbent licensee 
reviews. 

A. External Audit 

In the fourth quarter of 2007, Reznick Group, the external auditors selected by the TA, 
commenced the annual audit of program expenditures for the year ended December 31, 2007 and 
for the period from inception (August 6, 2004) through December 31, 2007 (“the 2007 Audit”).  
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint 
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for 
external audit.  Accordingly, these costs will be included in a subsequent period audit.  

During the 2007 Audit, incumbent licensees that have executed closing documents that 
have been reviewed and approved by the TA are subject to audit.  As part of the 2007 Audit, 
Reznick Group will select incumbent licensee’s closing documents to audit the actual costs 
reimbursed.  As part of the process, Reznick Group will review the documentation provided to 
Sprint Nextel by the incumbent licensee as part of the Actual Cost Reconciliation process and 
determine what additional records and supporting documentation is required, if any.  In 
situations where additional documentation is required to be provided by the incumbent licensee, 
the TA will notify the incumbent licensees by certified mail.  The TA’s letter will identify the 
reimbursed cost estimate line item(s) for which additional support is required, provide 
instructions on where to submit such records, and provide a due date for the incumbent licensee 
to provide such records.  The TA’s letter will be sent to the contacts identified in the legal 
notices section of the incumbent licensee’s executed PFA or FRA.  The TA encourages all 
incumbent licensees to ensure that the contact information in the legal notices section of their 
PFA or FRA is current. 

B. Transition Administrator  

1. Fees, Expenses, and Staffing 

The TA’s fees and expenses for the quarter ended December 31, 2007 were $8.6 million 
in fees and $0.15 million in expenses, for a total of $8.75 million, which is approximately $1.85 
million lower than the forecast for the fourth quarter.  Additional details are provided in 
Appendix 10.  TA staffing as of December 31, 2007 consisted of 76 Full Time Equivalents 
(“FTEs”).   

The TA’s fees and expenses for the quarter ending March 31, 2008 are estimated at $9.5 
million in fees and $0.2 million in expenses, for a total of $9.7 million. 
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2. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
BearingPoint received $4,658,465 from Sprint Nextel in non-TA fees and costs for the quarter 
ended December 31, 2007.60 

                                                 
60 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1), 
WT Docket No. 02-55 (filed May 9, 2005), at 4. 



Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2007

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement (a)

FRAs Submitted 
to TA

FRAs Approved by
TA

Wave 1 356 355 354 353 353
Multiregion 103 102 101 100 100

6 35 35 35 35 35
7 11 11 11 11 11
8 33 33 33 33 33
11 9 9 9 9 9
13 18 18 18 18 18
14 8 8 8 8 8
19 15 15 15 15 15
20 18 18 18 18 18
27 22 22 22 22 22
28 24 24 24 24 24
35 14 14 14 14 14
41 7 7 7 7 7
42 15 15 15 15 15
45 7 7 7 7 7
54 17 17 17 17 17

Wave 2 206 206 206 206 206
Multiregion 70 70 70 70 70

PSR TBD (b) 0 0 0 0 0
4 9 9 9 9 9
12 4 4 4 4 4
15 5 5 5 5 5
16 9 9 9 9 9
17 9 9 9 9 9
22 25 25 25 25 25
24 12 12 12 12 12
25 4 4 4 4 4
26 4 4 4 4 4
32 0 0 0 0 0
34 2 2 2 2 2
38 1 1 1 1 1
39 24 24 24 24 24
40 11 11 11 11 11
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 6 6 6 6 6
52 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs (a)

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2007

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement (a)

FRAs Submitted 
to TA

FRAs Approved by
TAPublic Safety 

Region (PSR)

Number of 
Channels 1-120 

FRAs (a)

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 247 246 242 240 240

Multiregion 79 78 76 76 76
PSR TBD (b) 0 0 0 0 0

1 14 14 14 14 14
9 56 56 54 54 54
10 35 35 35 35 35
18 14 14 14 14 14
23 15 15 15 15 15
31 19 19 19 19 19
37 5 5 5 5 5
47 7 7 7 5 5
48 3 3 3 3 3

Wave 4 122 110 107 106 106
Multiregion 24 24 23 23 23

PSR TBD (b) 7 1 1 1 1
2 4 4 4 4 4
3 23 22 22 22 22
5 2 2 2 2 2
10 1 1 1 1 1
18 16 12 10 9 9
21 1 1 1 1 1
29 7 7 7 7 7
30 5 5 5 5 5
33 7 7 7 7 7
36 3 3 3 3 3
43 5 5 5 5 5
50 6 6 6 6 6
53 5 5 5 5 5
54 4 4 4 4 4
55 0 0 0 0 0
63 2 1 1 1 1

TOTAL 931 917 909 905 905

Notes: 
(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 12/31/07 
Call signs with 

Surrender 
Applications 

Granted

Wave 1 Subtotal 802 775 775 767 767 746 746 752 728 729 661
6 CA - North 109 107 107 107 107 106 106 106 85 85 66
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 95 96 96 93

11 Hawaii 56 55 55 55 55 55 55 55 55 55 54
13 Illinois 40 40 40 40 40 37 37 39 40 38 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 81 57 57 49 49 49 49 49 49 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 57 57 56 55 55 50
27 Nevada 63 63 63 63 63 63 63 63 63 63 61
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 47 41
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 50 30
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 33 36 36

Wave 2 Subtotal 478 457 457 457 457 435 435 452 457 453 417
4 Arkansas 39 39 39 39 39 38 38 39 39 39 23

12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 15
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 14
22 Minnesota* 76 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12 1 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 42 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 41 41 41 41 41 39 39 41 41 41 35
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 40

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 12/31/07 
Call signs with 

Surrender 
Applications 

Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 573 489 489 483 482 415 407 458 357 368 261

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 213 213 211 210 195 194 193 109 123 111

10 Georgia 49 49 49 49 49 38 38 46 44 45 29
18 Louisiana 79 60 60 58 58 50 50 54 49 49 35
23 Mississippi 22 21 21 21 21 20 20 21 19 21 11
31 North Carolina 67 67 67 67 67 50 45 67 61 58 41
37 South Carolina 37 37 37 37 37 22 20 37 35 35 19
47 Puerto Rico 66 20 20 18 18 18 18 18 18 18 6
48 US Virgin Islands 23 13 13 13 13 13 13 13 13 13 3

Wave 4 Subtotal 905 176 176 176 176 170 170 169 171 150 137
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 75 51 51 51 51 51 51 50 48 48 45
5 CA - South* 139 5 5 5 5 5 5 5 4 4 4

21 Michigan* 62 1 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 21 20
30 NY - Albany* 95 17 17 17 17 17 17 17 17 13 13
33 Ohio* 109 17 17 17 17 17 17 17 16 16 10
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 5
43 Washington* 155 20 20 20 20 18 18 20 20 17 16
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 3 3
54 MI portion of Chicago* 8 4 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 176 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2758 1897 1897 1883 1882 1766 1758 1831 1713 1700 1476

Notes: 
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area frequency plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2007
(displayed as fourth quarter percentage/third quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/07 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 340 126 126 122 99 66 64 57 44 41 19
6 CA - North 88 12 12 11 11 9 9 9 8 8 2
7 Colorado 14 13 13 13 13 11 9 11 5 0 0
8 NY - Metro (CT, NJ, NY, PA) 28 28 28 28 8 5 5 3 3 2 1
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 3 3 3 3 1 1 1 0 0 0
14 Indiana 34 12 12 12 10 6 6 6 5 6 5
19 ME, NH, VT,MA, RI, CT* 24 7 7 6 5 4 4 4 4 4 1
20 MD; DC; VA - Northern 18 1 1 1 1 1 1 1 1 1 0
27 Nevada 20 6 6 5 5 1 1 0 0 1 0
28 NJ, PA, DE 28 7 7 7 7 2 2 2 2 2 2
35 Oregon 4 0 0 0 0 0 0 0 0 0 0
41 Utah 3 3 3 3 3 2 2 1 1 1 1
42 Virginia 23 11 11 11 11 5 5 3 3 3 0
45 Wisconsin 9 2 2 2 2 0 0 1 0 0 0
54 Chicago 30 16 16 15 15 14 14 10 7 9 3

Wave 2 Subtotal 176 87 87 82 81 37 36 40 24 25 12
4 Arkansas 44 6 6 5 5 5 5 5 5 5 3
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 15 15 15 15 4 4 10 1 1 1
16 Kansas 6 0 0 0 0 0 0 0 0 0 0
17 Kentucky 14 11 11 11 11 8 8 8 8 8 4
22 Minnesota* 9 9 9 9 8 7 7 5 4 4 3
24 Missouri 11 7 7 7 7 4 3 4 1 1 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 3 3 3 3 2 2 1 1 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 1 1 1 1 1 1 1 1 1 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 11 11 11 11 2 2 2 2 2 1
40 TX - Dallas 21 14 14 11 11 0 0 0 0 0 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 0 0 0
49 TX - Austin 9 5 5 4 4 1 1 1 0 0 0
51 TX - Houston 5 2 2 2 2 0 0 0 0 0 0
52 TX - Lubbock 1 0 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/07 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 202 58 58 52 50 34 33 28 19 19 6

1 Alabama 27 9 9 9 8 5 5 5 4 4 2
9 Florida 64 21 21 18 17 9 8 6 3 4 1
10 Georgia 28 10 10 10 10 8 8 5 5 5 2
18 Louisiana 15 1 1 0 0 0 0 0 0 0 0
23 Mississippi 15 10 10 10 10 8 8 8 3 5 0
31 North Carolina 27 4 4 2 2 2 2 2 2 1 1
37 South Carolina 24 2 2 2 2 2 2 2 2 0 0
47 Puerto Rico 2 1 1 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 310 94 94 93 16 10 10 9 9 9 7
2 Alaska* 5 1 1 1 1 0 0 0 0 0 0
3 Arizona* 21 2 2 2 2 1 1 0 0 1 0
5 CA - South* 102 1 1 1 0 0 0 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 64 62 62 62 1 0 0 0 0 0 0
33 Ohio* 38 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 15 8 8 7 7 5 5 5 5 5 5
43 Washington* 20 1 1 1 1 1 1 1 1 1 0
50 TX - El Paso* 4 1 1 1 1 0 0 0 0 0 0
53 TX - San Antonio* 16 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 5 3 3 3 3 3 3 3 3 2 2
55 New York - Buffalo* 15 15 15 15 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 1028 365 365 349 246 147 143 134 96 94 44

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area frequency plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/07 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1840 1083 1083 1070 787 181 178 55 24 2 1
6 CA - North 135 44 44 42 38 15 15 17 3 0 0
7 Colorado 226 219 219 219 219 129 129 9 7 0 0
8 NY - Metro (CT, NJ, NY, PA) 391 334 334 333 74 4 2 2 0 0 0

11 Hawaii 26 25 25 25 12 0 0 0 0 0 0
13 Illinois 140 7 7 2 2 1 1 1 1 0 0
14 Indiana 120 14 14 14 12 6 6 7 3 0 0
19 ME, NH, VT,MA, RI, CT* 122 42 42 40 40 2 2 4 2 0 0
20 MD; DC; VA - Northern 87 24 24 24 24 0 0 0 0 0 0
27 Nevada 38 20 20 19 19 0 0 0 0 0 0
28 NJ, PA, DE 197 140 140 140 138 6 6 0 0 0 0
35 Oregon 37 21 21 21 21 3 3 3 3 1 1
41 Utah 146 146 146 146 146 1 1 1 0 0 0
42 Virginia 46 18 18 18 18 5 5 4 3 0 0
45 Wisconsin 3 2 2 2 2 1 1 0 0 0 0
54 Chicago 126 27 27 25 22 8 7 7 2 1 0

Wave 2 Subtotal 668 222 222 211 208 61 57 46 14 0 0
4 Arkansas 94 2 2 1 1 1 1 1 1 0 0

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 6 5 5 5 5 0 0 0 0 0 0
16 Kansas 209 15 15 15 15 5 5 5 2 0 0
17 Kentucky 16 9 9 9 9 6 6 6 5 0 0
22 Minnesota* 50 48 48 48 46 27 24 4 1 0 0
24 Missouri 19 12 12 12 12 5 4 8 2 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 21 107 21 21 1 1 5 0 0 0
32 North Dakota* 1 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 32 9 9 5 5 1 1 1 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 23 23 23 23 3 3 3 0 0 0
40 TX - Dallas 41 30 30 30 30 6 6 7 3 0 0
44 West Virginia 7 2 2 1 1 0 0 0 0 0 0
46 Wyoming 7 7 7 7 7 3 3 3 0 0 0
49 TX - Austin 62 14 14 9 8 0 0 0 0 0 0
51 TX - Houston 36 25 25 25 25 3 3 3 0 0 0
52 TX - Lubbock 2 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/07 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 892 119 119 107 97 3 3 2 0 0 0

1 Alabama 33 5 5 5 4 1 1 1 0 0 0
9 Florida 315 45 45 43 36 0 0 0 0 0 0

10 Georgia 75 29 29 22 22 1 1 0 0 0 0
18 Louisiana 60 14 14 14 14 0 0 0 0 0 0
23 Mississippi 21 10 10 10 10 1 1 1 0 0 0
31 North Carolina 220 10 10 7 5 0 0 0 0 0 0
37 South Carolina 158 1 1 1 1 0 0 0 0 0 0
47 Puerto Rico 10 5 5 5 5 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1494 55 55 47 21 1 1 0 0 1 1
2 Alaska* 1 1 1 1 1 0 0 0 0 0 0
3 Arizona* 96 2 2 2 2 0 0 0 0 0 0
5 CA - South* 354 27 27 26 1 0 0 0 0 0 0

21 Michigan* 280 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 3 3 3 3 1 1 0 0 0 0
30 NY - Albany* 187 5 5 5 4 0 0 0 0 0 0
33 Ohio* 134 5 5 4 4 0 0 0 0 0 0
36 Pennsylvania* 212 4 4 1 1 0 0 0 0 0 0
43 Washington* 144 2 2 2 2 0 0 0 0 1 1
50 TX - El Paso* 3 1 1 1 1 0 0 0 0 0 0
53 TX - San Antonio* 28 4 4 1 1 0 0 0 0 0 0
54 MI portion of Chicago* 21 1 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 25 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 4894 1479 1479 1435 1113 246 239 103 38 3 2

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area frequency plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g. , mobile-only authorizations).
h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/07 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0

11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 Illinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Page 1 of 2



Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2007

Updated 
Call Sign 

Population 
as of 

12/31/07

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/07 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/07 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/07 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 242 154 154 152 151 132 129 129 116 116 82

1 Alabama 56 30 30 30 29 23 23 24 23 23 18
9 Florida 38 12 12 12 12 9 9 9 5 4 4

10 Georgia 75 57 57 55 55 50 50 46 46 45 35
18 Louisiana 5 5 5 5 4 4 4 4 4 4 2
23 Mississippi 49 42 42 42 42 39 39 39 34 36 21
31 North Carolina 7 2 2 2 2 2 1 2 1 1 1
37 South Carolina 12 6 6 6 6 5 3 5 3 3 1
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0

21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 249 161 161 159 158 136 133 133 120 120 86

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2007

Sprint Nextel 
Initiated Contact 

with Licensee 
(a)

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement (a)

FRAs Submitted to 
TA

FRAs Approved by 
TA

Wave 1 362 342 255 242 236
Multiregion 48 48 34 33 32

PSR TBD (b) 3 3 3 3 3
6 34 34 29 28 27
7 7 7 6 6 6
8 47 44 37 36 36
11 3 3 3 3 2
13 8 5 5 3 3
14 20 20 18 16 15
19 51 48 37 35 35
20 31 25 10 10 10
27 5 5 3 1 1
28 21 20 15 14 13
35 5 5 5 5 5
41 13 12 9 9 9
42 24 23 10 10 10
45 4 4 3 3 3
54 38 36 28 27 26

Wave 2 233 223 152 145 142
Multiregion 19 19 14 12 12

PSR TBD (b) 1 1 1 1 1
4 9 9 6 6 6
12 0 0 0 0 0
15 15 15 14 14 14
16 20 20 10 10 10
17 16 15 13 13 13
18 1 0 0 0 0
22 15 14 14 14 13
24 13 13 10 10 10
25 0 0 0 0 0
26 17 17 13 13 13
32 2 2 0 0 0
34 12 12 6 5 5
38 0 0 0 0 0
39 27 22 11 11 11
40 32 31 21 20 20
44 1 1 1 1 1
46 2 2 2 2 2
49 18 17 12 9 7
51 11 11 4 4 4
52 2 2 0 0 0

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs 

(a)

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2007

Sprint Nextel 
Initiated Contact 

with Licensee 
(a)

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement (a)

FRAs Submitted to 
TA

FRAs Approved by 
TAPublic Safety Region 

(PSR)

Number of 
Stage 2 FRAs 

(a)

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 236 213 89 80 76

Multiregion 4 4 3 3 3
PSR TBD (b) 3 3 3 3 3

1 23 22 9 9 8
9 66 60 27 23 21
10 38 35 16 13 13
18 30 24 11 11 11
23 13 12 6 6 6
31 35 35 6 4 3
37 17 14 4 4 4
47 7 4 4 4 4
48 0 0 0 0 0

Wave 4 61 47 23 21 18
Multiregion 7 7 5 5 3

PSR TBD (b) 11 2 1 1 1
2 1 1 1 1 1
3 2 2 1 1 1
5 4 4 3 2 1
18 0 0 0 0 0
21 0 0 0 0 0
29 7 4 2 2 2
30 2 2 2 2 2
33 11 10 3 3 3
36 1 1 0 0 0
43 1 1 1 1 1
50 2 2 1 1 1
53 10 10 2 1 1
54 1 1 1 1 1
55 0 0 0 0 0
62 1 0 0 0 0
63 0 0 0 0 0

TOTAL 892 825 519 488 472

Notes: 
(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Pueblo, City of CO WQAL936 860.7125
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Indian River, County of FL WQHG382 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPGY732 860.7125
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE613 860.4375
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Garrett, County of (Board of Education) MD WPRU936 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey, State of NJ WNDD570 860.4625, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 n/a*
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 n/a*
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Forest Park, City of OH WNJH360 860.9875
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Norman, City of OK WPPC871 860.7625, 860.9625
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.2125, 860.9625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Allegheny County Department Of Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Department Of Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Department Of Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4625, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Abilene, City of TX WPFQ263 860.4375, 860.9625
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2007

Licensee ST Call Sign Frequencies
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBI350 n/a*
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 n/a*
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2007

Wave Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR ESMR 

Band Total

Wave 1 Subtotal 802 340 1840 0 2982
6 CA - North 1 109 88 135 0 332
7 Colorado 1 27 14 226 0 267
8 NY - Metro (CT, NJ, NY, PA) 1 96 28 391 0 515

11 Hawaii 1 56 5 26 0 87
13 Illinois 1 40 12 140 0 192
14 Indiana 1 27 34 120 0 181
19 ME, NH, VT,MA, RI, CT* 1 81 24 122 0 227
20 MD; DC; VA - Northern 1 66 18 87 0 171
27 Nevada 1 63 20 38 0 121
28 NJ, PA, DE 1 67 28 197 0 292
35 Oregon 1 48 4 37 0 89
41 Utah 1 21 3 146 0 170
42 Virginia 1 52 23 46 0 121
45 Wisconsin 1 13 9 3 0 25
54 Chicago 1 36 30 126 0 192

Wave 2 Subtotal 478 176 668 7 1329
4 Arkansas 2 39 44 94 0 177

12 Idaho* 2 15 0 0 0 15
15 Iowa 2 16 16 6 0 38
16 Kansas 2 33 6 209 0 248
17 Kentucky 2 16 14 16 0 46
22 Minnesota* 2 76 9 50 0 135
24 Missouri 2 37 11 19 0 67
25 Montana* 2 19 0 0 0 19
26 Nebraska 2 10 4 30 0 44
32 North Dakota* 2 12 0 1 0 13
34 Oklahoma 2 25 3 32 0 60
38 South Dakota 2 1 0 0 0 1
39 Tennessee 2 43 30 56 7 136
40 TX - Dallas 2 38 21 41 0 100
44 West Virginia 2 3 1 7 0 11
46 Wyoming 2 1 2 7 0 10
49 TX - Austin 2 11 9 62 0 82
51 TX - Houston 2 41 5 36 0 82
52 TX - Lubbock 2 42 1 2 0 45

Wave 3 Subtotal 573 202 892 242 1909
1 Alabama 3 9 27 33 56 125
9 Florida 3 221 64 315 38 638

10 Georgia 3 49 28 75 75 227
18 Louisiana 2 79 15 60 5 159
23 Mississippi 3 22 15 21 49 107
31 North Carolina 3 67 27 220 7 321
37 South Carolina 3 37 24 158 12 231
47 Puerto Rico 2 66 2 10 0 78
48 US Virgin Islands 2 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2007

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2007

Wave Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR ESMR 

Band Total

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2007

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 905 310 1494 0 2709

2 Alaska* 4 23 5 1 0 29
3 Arizona* 4 75 21 96 0 192
5 CA - South* 4 139 102 354 0 595

21 Michigan* 4 62 2 280 0 344
29 New Mexico* 4 25 3 9 0 37
30 NY - Albany* 4 95 64 187 0 346
33 Ohio* 4 109 38 134 0 281
36 Pennsylvania* 4 12 15 212 0 239
43 Washington* 4 155 20 144 0 319
50 TX - El Paso* 4 10 4 3 0 17
53 TX - San Antonio* 4 16 16 28 0 60
54 MI portion of Chicago* 4 8 5 21 0 34
55 New York - Buffalo* 4 176 15 25 0 216
61 Gulf of Mexico 4 0 0 0 0 0
62 Marianas 4 0 0 0 0 0
63 Guam 4 0 0 0 0 0

Total for Waves 1-4 2758 1028 4894 249 8929

Page 2 of 3



Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2007

1-120 Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
93.5% 96.5% 86.7% 94.1% 100.0% 98.5% 90.6% 79.5% 100.0% 97.2% 95.2% 15.1% 48.7% 4.5%

3.5% 1.2% 0.0% 1.8% 0.0% 0.7% 0.0% 11.0% 0.0% 0.4% 0.0% 5.3% 1.0% 0.0%
2.9% 0.0% 0.0% 4.1% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 78.5% 50.3% 95.5%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 9.6% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.2% 2.2% 13.3% 0.0% 0.0% 0.7% 9.4% 0.0% 0.0% 2.4% 4.8% 1.0% 0.0% 0.0%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Status
Frequency Proposal Reports for Waves 1-4, as of December 31, 2007

Total

Wave 1 Wave 2 Wave 3 Wave 4

FPRs in process (12/31/2007)

Under Prior Contract

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

FPR Sent

Affected by Border Zone

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area frequency plans.

e. Of the outstanding unsent NPSPAC FPRs represented in this table for Waves 1-3, the majority are STA call signs.  The TA does not generally send FPRs for STA 
call signs unless requested by the licensee for the purposes of planning funding or contract negotiation.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined in inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of December 31, 2007

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 292 48 13 0 0 353
Multiregion 78 18 4 0 0 100
PSR TBD (b) 0 0 0 0 0 0

6 Northern California 30 3 2 0 0 35
7 Colorado 10 0 1 0 0 11
8 Metropolitan NYC Area (NY, NJ, CT) 28 5 0 0 0 33

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 6 1 1 0 0 8
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 11 7 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 13 2 0 0 0 15
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 13 3 1 0 0 17

Wave 2 Subtotal 168 35 2 1 0 206
Multiregion 53 15 2 0 0 70
PSR TBD (b) 0 0 0 0 0 0

4 Arkansas 6 3 0 0 0 9
12 Idaho (a) 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 8 1 0 0 0 9
22 Minnesota 22 3 0 0 0 25
24 Missouri 9 3 0 0 0 12
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 21 3 0 0 0 24
40 Texas (Central & Northeast) 10 1 0 0 0 11
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 6 0 0 0 0 6
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of December 31, 2007

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 218 18 4 0 0 240
Multiregion 68 6 2 0 0 76
PSR TBD (b) 0 0 0 0 0 0

1 Alabama 12 1 0 0 0 13
9 Florida 49 4 2 0 0 55

10 Georgia 32 3 0 0 0 35
18 Louisiana 13 1 0 0 0 14
23 Mississippi 14 1 0 0 0 15
31 North Carolina 18 1 0 0 0 19
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 102 3 1 0 0 106
Multiregion 23 0 0 0 0 23
PSR TBD (b) 0 0 1 0 0 1

2 Alaska 4 0 0 0 0 4
3 Arizona (a) 22 0 0 0 0 22
5 CA - South (a) 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 9 0 0 0 0 9
21 Michigan (a) 1 0 0 0 0 1
29 New Mexico (a) 7 0 0 0 0 7
30 Eastern Upstate NY (a) 4 1 0 0 0 5
33 Ohio (a) 7 0 0 0 0 7
36 Pennsylvania (a) 3 0 0 0 0 3
43 Washington (a) 5 0 0 0 0 5
50 TX - El Paso (a) 6 0 0 0 0 6
53 TX - San Antonio (a) 3 2 0 0 0 5
54 MI portion of Chicago (a) 4 0 0 0 0 4
55 New York - Buffalo (a) 0 0 0 0 0 0
63 Guam 1 0 0 0 0 1

780 104 20 1 0 905

Notes: 
(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area frequency plans.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.

Totals for Waves 1-4

Page 2 of 2



Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of December 31, 2007

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt
11-15 Days 

from Receipt
16-20 Days 

from Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 206 25 4 0 1 236
Multiregion 24 7 1 0 0 32
PSR TBD (b) 3 0 0 0 0 3

6 Northern California 24 2 0 0 1 27
7 Colorado 6 1 0 0 0 7
8 Metropolitan NYC Area (NY, NJ, CT) 33 2 1 0 0 36
11 Hawaii 1 0 1 0 0 2
13 Illinois 3 0 0 0 0 3
14 Indiana 13 2 0 0 0 15
19 New England 30 5 0 0 0 35
20 MD; DC; VA - Northern 8 2 0 0 0 10
27 Nevada 1 0 0 0 0 1
28 Eastern Pennsylvania 12 0 0 0 0 12
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 9 0 1 0 0 10
45 Wisconsin 2 1 0 0 0 3
54 Southern Lake Michigan 24 2 0 0 0 26

Wave 2 Subtotal 128 11 3 0 0 142
Multiregion 10 2 0 0 0 12
PSR TBD (b) 1 0 0 0 0 1

4 Arkansas 6 0 0 0 0 6
12 Idaho (a) 0 0 0 0 0 0
15 Iowa 13 1 0 0 0 14
16 Kansas 9 1 0 0 0 10
17 Kentucky 12 1 0 0 0 13
22 Minnesota 13 0 0 0 0 13
24 Missouri 10 0 0 0 0 10
25 Montana 0 0 0 0 0 0
26 Nebraska 13 0 0 0 0 13
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 5 0 0 0 0 5
38 South Dakota 0 0 0 0 0 0
39 Tennessee 11 0 0 0 0 11
40 Texas (Central & Northeast) 17 3 0 0 0 20
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 3 3 1 0 0 7
51 Texas - East (Houston Area) 3 0 1 0 0 4
52 Texas - Panhandle, High Plains & NW 0 0 0 0 0 0

Wave 3 Subtotal 67 9 0 0 0 76
Multiregion 3 0 0 0 0 3
PSR TBD (b) 3 0 0 0 0 3

1 Alabama 7 1 0 0 0 8
9 Florida 16 5 0 0 0 21
10 Georgia 12 1 0 0 0 13
18 Louisiana 9 2 0 0 0 11
23 Mississippi 6 0 0 0 0 6
31 North Carolina 3 0 0 0 0 3
37 South Carolina 4 0 0 0 0 4
47 Puerto Rico 4 0 0 0 0 4
48 US Virgin Islands 0 0 0 0 0 0

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of December 31, 2007

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt
11-15 Days 

from Receipt
16-20 Days 

from Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 4 Subtotal 16 2 0 0 0 18
Multiregion 3 0 0 0 0 3
PSR TBD (b) 1 0 0 0 0 1

2 Alaska 0 1 0 0 0 1
3 Arizona (a) 1 0 0 0 0 1
5 CA - South (a) 1 0 0 0 0 1
18 Louisiana 0 0 0 0 0 0
21 Michigan (a) 0 0 0 0 0 0
29 New Mexico (a) 1 1 0 0 0 2
30 Eastern Upstate NY (a) 2 0 0 0 0 2
33 Ohio (a) 3 0 0 0 0 3
36 Pennsylvania (a) 0 0 0 0 0 0
43 Washington (a) 1 0 0 0 0 1
50 TX - El Paso (a) 1 0 0 0 0 1
53 TX - San Antonio (a) 1 0 0 0 0 1
54 MI portion of Chicago (a) 1 0 0 0 0 1
55 New York - Buffalo (a) 0 0 0 0 0 0

417 47 7 0 1 472Totals for Waves 1-4

Notes: 
(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area frequency plans.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Cunningham, Barbara 5/3/06
2 Baltimore Gas & Electric Company 1/26/07
3 Thelen Sand & Gravel Inc 7/10/07
4 New York Communications Company Inc. 6/1/07
5 PG & E (Re-Band) 5/15/07
6 Commonwealth Repeater Services, Inc. 7/12/06
7 Henderson, Henry 6/26/06
8 Vico Construction Company 4/17/06
9 Cohen, Eliahu 6/11/07

10 Anderson, Glen 5/18/07
11 Smith, Alton 5/18/06
12 Kuypers, John 2/27/06
13 Reilly, Phillip 6/5/07
14 Stoller Construction 2/5/07
15 Wulf, Thomas 7/10/06
16 Chapin, Barbara A. 5/25/06
17 Estate of Rolland Gonsalves 6/30/06
18 Ferma Corp 9/20/06
19 Lodi Unified School District 12/22/05
20 Dick Anderson and Sons, Inc 7/5/06
21 Granite Contruction Company 9/8/06
22 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
23 Cupertino Union School District 6/6/06
24 York Cable Televison 10/24/07
25 Desilva Gates Const. 7/2/07
26 E&J Gallo Winery 8/14/06
27 Billiou Ranch Inc. 2/7/06
28 841 Bishop, LLC 7/6/06
29 Marco Polo Rebanding 4/27/06
30 Ohio Valley Gas 4/27/06
31 Olde City Taxi Coach Association, Inc. 4/30/07
32 Resorts USA Inc. 6/30/06
33 NBC Telemundo License Company 10/9/06
34 Mid - State Mobile Radio Inc. 12/8/06
35 Parrot Ranch Company 2/15/06
36 Hartford Hospital 1/19/07
37 CSI Communications d/b/a Day Wireless Systems 8/9/06
38 Hampden Communication Corp 12/12/06
39 Mountaire Farms 12/5/06
40 Ihilani Rebanding 10/20/06
41 Binder Machinery Corporation 4/27/06
42 Adler, Philip 2/1/07
43 Underground Inc 6/21/06
44 Mammoth June Ski Resort, Inc. 7/12/06
45 Firstview Communications 2 1/27/06
46 Triple C Communications 12/6/06
47 Levi Strauss & Co 8/30/06
48 Joseph J Albanese Inc 2/15/07
49 Browning Ferris Industries, Inc. 2005 6/12/07
50 Total Networks Communications Inc 8/3/06
51 Nevada Ready Mix II 2/27/07
52 M S Concrete 7/26/06
53 Brenner, Jerry 2/21/07
54 Cure Brothers 6/28/07

Stage 1 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

55 F & D Enterprises Inc. 7/17/06
56 Mirage Resorts Inc. 3/26/07
57 Boston Properties limited Partnership 8/24/06
58 XW LLC #2 (swap) 3/21/07
59 A Teichert & Son Contract 8/1/06
60 Ready Mixed Concrete Company 6/26/07
61 Bresnan Communications, LLC 6/9/06
62 Rocky Mountain Motorists Inc. 7/24/06
63 Coast Hotels and Casinos 2/27/06
64 Henry Nelch & Son Co 7/28/06
65 Gold Star FS INC 4/18/06
66 Sun Cab Inc dba Nellis Cab Company 5/11/07
67 Church of Jesus Christ of LDS 8/1/06
68 TKT INC 11/2/06
69 Fruit Belt Service Co. Inc 8/30/06
70 Academy Express 7/10/07
71 David Whiteside 6/26/07
72 Petry, Gay 10/17/06
73 Casino Queen INC 7/10/06
74 West County Transportation Agency 6/19/06
75 Emery, Connie R 5/10/06
76 Emery, Robert M 6/6/06
77 Steuben County 3 8/15/06
78 VCF Inc. 7/24/07
79 Baker Rock Crushing Company 11/27/06
80 Brandenburg, James: Brandenburg, Donald 6/6/06
81 Wireless Connections LLC 10/17/06
82 Brooks, Janis 12/1/06
83 Cook Dupage Transportation 8/21/06
84 Comcast of Connecticut, Inc. 11/27/06
85 San Jose Unified School District 7/27/06
86 Duncan Gordon L 11/21/06
87 Las Vegas Paving 7/6/06
88 Sobota, Carolyn 6/16/06
89 PK Smith Limousine Co., Inc.2 6/8/06
90 Ferrari, Julia (Plote) 6/16/06
91 Weleczki, Alan M 12/28/06
92 Rheins, Joy 2 5/23/07
93 RCMH Car Company, Inc. 2 6/14/07
94 Storer, Donald B. 6/21/06
95 Praire Group Inc. 3/15/07
96 Super Shuttle International 2 5/24/06
97 Mathews Ferderick and Chas 12/6/06
98 O'Hare Midway Limousine Svcs, Inc. 6/4/07
99 Irving Materials 7/28/06

100 JTE Enterprises 2/21/07
101 ISG Indiana Harbor Inc. 5/16/06
102 Perdue Farms Inc. 6/23/06
103 K5 Contruction 1/24/07
104 K & A Mutual Associates Inc. 1/23/07
105 London Towncars Inc 8/8/06
106 Lowery, Nelda 2/15/06
107 New Star Fresh Foods LLC 10/9/06
108 Access Ag, Inc. 5/24/06
109 Blankenbechler, Steve 8/1/06
110 Fowlkes, Edddie 8/31/06
111 Wireless Market Source 2 1/26/06
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

112 Transit Mix Concrete Co 1/24/06
113 Boyar, Adam 4/25/06
114 Sunset Scavenger Corp 4/27/06
115 Shuluk, Greg 8/28/06
116 Mc Clatchy Newspaper Inc. 1/19/07
117 Lely, Gerald 7/12/06
118 Jung, Mark 9/11/06
119 Crader, R David 4/17/06
120 Central Bucks School District 4/13/07
121 Mary Ellen Brewer  (Lundy) 2/26/07
122 Patel, Shailesh N #3 ( swap) 6/14/06
123 Wright Jr, Gary L 10/23/06
124 Yamaoka Bros Inc 5/25/06
125 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
126 Community Repeater Guidance CA 8/1/06
127 Communications Systems Specialist, Inc. 6/9/06
128 Cumberland, County of 6/5/07
129 Radisson Hotel and Conference Center 7/26/06
130 Gallagher Asphalt # 2 5/23/06
131 Jeffersonville,City of 8/4/06
132 Black, Daniel 6/1/06
133 Colorado, State of ( L-120) 5/30/07
134 County of Ocean New Jersey 3/15/07
135 R. W. Miller & Sons Inc 2/8/07
136 Dole Fresh Fruit 1/25/07
137 Willard Agri Svc 1/19/07
138 Montgomery Shuttle 4/11/07
139 Rock County, WI 11/13/06
140 Steg, Bernard (2) 5/10/06
141 Stock, Marcia 2/15/06
142 Union, County of 10/25/07
143 Secom Communications 2 7/10/06
144 Whitley County Consolidated Schools 8/16/06
145 High Peak Communications, LLC 4/21/06
146 Central Jersey Irrigation 7/24/06
147 Conley, George 11/2/06
148 Clifford Broman & Sons Trucking Inc 2/16/06
149 Wheatridge, City of 8/15/06
150 Ruffin Gaming LLC 4/23/06
151 Denver Public Schools 9/6/06
152 Hernandez, David A 6/12/07
153 Chaney Enterprises (2) 3/8/07
154 Motorola (2) 4/20/07
155 Emergency Radio Services Inc. 2 1/29/07
156 Shearer Communications 8/15/06
157 Tilden, Robert 8/9/06
158 Prentiss Properties (rebanding) 7/13/06
159 Espinoza, Raul 4/27/06
160 Adams, Don Jr. 5/17/07
161 Triangle Wireless Inc 7/12/06
162 Oregon, State of 12/22/05
163 Detweiler, Scott R. 5/15/06
164 Dorler Communications Company 11/1/06
165 Donald, C. Alger 8/15/06
166 Aggregate Inc. 1/17/07
167 Easton, Town of 7/28/06
168 First Student, Inc. 4/19/07
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

169 Glastonbury Police Department 3/15/07
170 Albany, City of 5/3/06
171 Horizon Mobile Communications Inc. 3/29/07
172 RA Comm Inc 1/10/06
173 Meriden, City of 3/21/07
174 Mora, Albert 7/2/07
175 New Haven, City of 1/25/07
176 Salisbury, Town of 5/9/06
177 Insight Communications Midwest LLC 2/26/07
178 Sprague, Town of 2/27/07
179 Upper Merion, Township of 9/8/06
180 Waterbury, City of 10/24/06
181 William A. Hazel 2/2/07
182 Windham, Town of 11/20/06
183 WP Company LLC 3/2/07
184 Radon - Norcom 3/15/07
185 Lyon, Corey M 8/4/06
186 Jokers, Lloyd L 2/7/06
187 Taylor, Eugene J. 4/21/06
188 Methvin, Madeline 9/5/06
189 Clean Water Services 7/21/06
190 Denver Radio Electronics & Technology 7/19/06
191 Sangamon, County of (Courthouse) 8/4/06
192 Hawaii, State of 3/16/07
193 Caterpillar 2/15/07
194 Townsend Booth 5/23/07
195 RSK World, Inc. Rebanding 7/17/07
196 Frontier Radio 2/9/07
197 John E Sola Estate 7/25/07
198 Wecom Inc. 12/6/06
199 Sonoma County, CA 3/1/07
200 Soundview Spectrum, LLC 3/15/07
201 ANAT, LLC Rebanding 7/23/07
202 Orosz, Joseph Rebanding 6/11/07
203 G & G Communications Inc. Rebanding 11/27/06
204 Excalibur Hotel Casino 8/28/06
205 Mandalay Corp 8/3/06
206 Crane, Bert 10/16/06
207 Pennington, Agnes 5/15/07
208 Rhode Island, State of 3/20/07
209 Trenton, City of 4/6/07
210 Egg Harbor, Township of 9/7/07
211 Morgan, County of (WV) 11/10/06
212 Atlantic, County of 10/3/07
213 Montgomery, County of 2005 10/24/07
214 Illinois Power Company 7/12/07
215 Tooele, County Of 5/9/06
216 The Boeing Company 8/30/06
217 Illinois, State of 10/12/06
218 Herby, Clinton 4/17/06
219 Motient (Deal I - L120) 4/17/07
220 Stamford Fire Department 10/6/06
221 Aluminium Company of America 1 7/28/06
222 Celco SND Comm Inc 7/7/06
223 KLL Wireless, INC 1/29/07
224 State Farm Mutual Automobile Insurance Co (2) 9/26/06
225 Lectro Communications Inc. 8/9/06
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

226 Lockheed Martin Corporation 3/6/07
227 Waste Management Holdings Inc. (2) 9/6/06
228 Metro Electronics 3/16/07
229 Mobile Radio of Kokomo Inc. 10/5/06
230 PCS Communications 9/19/07
231 Ragan Communications, Inc #3 (swap) 6/22/07
232 Viking Land Mobile Communications, Inc. (2) 5/9/06
233 Deere & Company 11/2/06
234 Frederick County, MD 2/9/07
235 Plantings By the Sea 4/25/06
236 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
237 Gerawan Farming (Re-band) 3/27/07
238 CU Radio Enterprises, Inc. 8/8/06
239 Globeground North America LLC 11/20/06
240 Hudson General -NY 5/24/07
241 Slater, Stuart R 12/23/05
242 Veach, Dorothy 8/30/06
243 Aeronautical Radio - NJ 10/6/06
244 Connecticut State of , CCSU 1/8/07
245 Salvation Army Harrisburg 7/17/06
246 Bethlehem, City of 6/27/07
247 Technology Associates, LLC 8/29/06
248 Frederick County, MD Board of Education 2/8/07
249 Sangamon, County of (Mobile Data) 9/8/06
250 Taylor, Dorothy L 4/27/06
251 Chicago, City of - Streets & Sanitation 6/14/06
252 Myers, Natalie 5/18/06
253 State Farm Mutual Automobile Insurance Co (4) 9/27/06
254 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
255 Shledon Gwyneth A # 4 (swap) 7/20/06
256 Durham School services - PHI, PA 5/1/07
257 Durham Scool Services - North CA 5/1/07
258 Durham School services - CHI, IL 5/1/07
259 Durham School Services - Decatur, IL 5/23/07
260 Wille Brother Company 1/25/07

260

1 Union Carbide Corp 12/8/06
2 Fischer, Craig D 4/21/06
3 Frontier El Dorado Refining 6/1/06
4 TFM Comm Inc. 7/13/06
5 Capital Aggregates Inc 10/23/07
6 Gateway Wireless Services 3 10/4/06
7 Butler, Edward 7/6/06
8 Curtis Well Servicing 1/10/07
9 JRJ Paving 5/24/07

10 Champion Communications Services 3/14/06
11 J Lee Milligan 6/6/06
12 Balis, Gregory K 6/28/06
13 Main Street Partners 6/7/07
14 Malavia, Jim 5/9/06
15 Telebeep Inc. 6/1/06
16 Best D & D 5/18/06
17 Nebco Inc. 2/27/06
18 Herby, John 7/27/06
19 Lehman Roberts 9/15/06
20 Airport Fast Park 7/23/07

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

21 American Red Cross 12/1/06
22 Brush,Peter 2/1/07
23 Graybill Electronics Inc. 5/25/06
24 Triple D Communications Inc 4/27/06
25 W A Ellis Construction Company 4/9/07
26 W G Block Co 1/17/07
27 Seba Bros Farms Inc 4/27/06
28 Griffin, Bryan 1/3/07
29 Electronic Specialties, Inc 3/8/06
30 Fred Weber Inc. 7/19/06
31 Hertz Rent A Car 7/2/07
32 Gerbus Bros Contruction Co 2/28/07
33 West Central Communications 2 7/12/06
34 Snyder, Kenneth C. 2/8/07
35 Scott Strouts DBA AMC Taxi 7/5/06
36 Maplewood, City of 1/3/06
37 Boyar, Chris 6/9/06
38 Schmidtke, Dave 11/1/06
39 Roadrunner Transportation 6/6/06
40 Michael Howell 10/12/06
41 Douglas E Morris Profit Sharing Trust 6/29/06
42 Green Isle Countryside Farms 3/28/07
43 Gladstone, City of 8/24/07
44 Corey Seppmann Well Drilling 1/17/07
45 City of Derby 11/16/07
46 Davis Jr, Clifton 8/15/06
47 City of Dakota Dunes 8/28/06
48 Bismark, City of 12/27/06
49 Allied Services LLC 7/26/06
50 Comm Center /Phoenix Distributing 4/3/07
51 Xcel Energy Services Inc 1/18/07
52 John Knox Village 11/10/06
53 Battles Communications 2 5/15/06
54 Meek,Larry ( Rebanding) 10/23/07
55 Houston 900 Network 6/23/06
56 Watonwan Farm Service 9/27/06
57 Smith, Eleanor (2) 5/18/06
58 Wenner Farms 3/14/07
59 Mattson Well Company 2/19/07
60 Berry Hill, City of 5/14/07
61 Bridgeport Tank Trucks 8/15/07
62 Williamstown, City of 8/7/06
63 Metro Communications LLC 4/27/06
64 Holes Inc 2/27/07
65 Hewlett Packard Company Inc. 5/5/06
66 Intermountain Communications of Southern Idaho In 5/2/07
67 Cemstone Products Company 2/7/07
68 Ebenhyoh, Daniel 2/26/07
69 Molitor Farms Inc 8/9/06
70 AVR Inc. 10/6/06
71 Minnesota, State of 5/15/06
72 Midwest City 11/2/06
73 Action Radio & Communications INC 10/23/06
74 Lyondell Citgo 3/27/06
75 Minnesota Mobile Telephone 8/24/06
76 Crescent, The 2/26/07
77 Zenk, John 1/10/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

78 Johnson, Christian 3/14/06
79 Anchorage, City of 2/5/07
80 Myers, L E 6/2/06
81 Steier, Tim 4/21/06
82 Bliss, Robert D 10/10/07
83 Ames Construction Inc. 8/15/06
84 Stier Transportation Services Inc. 8/18/06
85 Co Op Agriculture Center 8/24/06
86 Herby, Martha A 8/16/06
87 Raabe, Richard 11/8/06
88 Charleston Housing 3/22/07
89 First Student, Inc. 4/17/06
90 County Douglas - KS 1/3/07
91 Alperowitz, Francine 7/28/06
92 Hopkins, City of 10/31/06
93 Radioland Inc. 5/15/06
94 Septran, Inc. 12/12/07
95 McMahon, Eric 4/17/06
96 Estate of Joseph C Thames 7/21/06
97 SP100 South 5th Street LLC & SP150 South Street 3/5/07
98 Leonardt, Bruno 8/1/06
99 Richardson, TX City of 10/30/06

100 Boulder AG 3/20/07
101 Gem State 2/5/07
102 Idaho Supreme Potatoes 2/3/06
103 Raymer, Joe R 5/17/07
104 Wood Communications 2 6/28/06
105 Mid Tennessee third Mobile 5/9/06
106 Aeronautical Radio Inc 10/27/06
107 Raft River Rural Electric Corp 1/5/06
108 Lees Summit Board of Education 12/6/05
109 Alpha Wireless Communications Inc. 3/13/07
110 Bass Enterprises Construction Company 7/23/07
111 Kenton County Airport Board 6/19/06
112 Lexington Fayette Urban County Government 6/25/07
113 C S Leasing 11/27/06
114 Central Communications & Electronics 6/11/07
115 Young, Chris: Paschall, Larry A 3/15/07
116 Electronic Engineering Co. 3 2/26/07
117 Dallas Count, TX 11/27/06
118 Eastman Chemical Company 12/1/06
119 Epperson, Jimmy A. 5/25/06
120 JP Jenkins, Inc. 3/28/07
121 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
122 Atofina Petrochemicals Inc 4/9/07
123 Challenger Construction INC. 6/11/07
124 Occidental Permiam LTD 2/26/07
125 G & D Communications 4/19/07
126 SR Communications Associates 3/6/07
127 Miller, Cleo 8/24/06
128 Melba School District 136 6/6/06
129 Chevron Phillips Chemical Co LP 5/17/07
130 North Kansas City, City of ( School District) 7/13/06
131 Bellar Communications Co 8/14/06
132 Ford Communications 5/24/07
133 Leavenworth, County of, KS 6/4/07
134 MO ARK Communications Inc. 4/11/07
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

135 Mustang, City of, OK 12/15/06
136 Peacock, John F 8/24/07
137 Airtel Wireless, LLC 8/28/06
138 Ashland Construction Communications 7/6/06
139 Athens Utilities Board, TN 11/17/06
140 Baptist Medical System 10/17/07
141 C & W Comm (Steve Gill) 11/9/06
142 Chattanooga SMR Inc 1/3/07
143 Craighead, County of AR 8/16/06
144 Crittenden County, AR 11/1/06
145 Callahan Tower Joint Venture 1/5/07
146 Grant County, AR 3/5/07
147 Hearthstone Enterprises Inc 10/3/06
148 Hillard, Harold 2 10/17/07
149 Holsum Bakers Inc DBA Caprock Communications 6/9/06
150 Northwest Airlines 3/15/07
151 Pine Bluff, City of, AR 6/16/06
152 Stinnett Heater Treater Repairs 5/24/06
153 Sebastian, County of, AR 4/13/07
154 Hennepin County 3/15/07
155 Minneapolis, City of 6/19/06
156 Hopkins, Terry 6/26/06
157 Minnesota, State of - Dept. of Corrections 5/18/07
158 21st Century Wireless ( L120 Rebanding ) 8/9/06
159 Cox Communications - Wichita, KS 5/15/06
160 A Communications LLC 6/12/07
161 Laidlaw (Wave 2 and 4) 10/18/07
162 Sater, Gary N. 2/12/07
163 Aeronautical Radio - MS 11/29/06
164 Durham School Services - MO 5/1/07

164

1 Time Warner Engertainment-Advance/Nethouse Par 3/27/06
2 Mears Destination Services 8/15/06
3 Curry and Company Plumbing 5/10/06
4 Car Comm / End of Line 12/14/07
5 BJM and Associated Inc 10/17/06
6 Cargill Juice North America, Inc. 1/3/06
7 Ben Hill Griffin 7/11/06
8 Coastal SMR/ARC 11/16/07
9 North Communications of PR 5/10/06

10 Communications Leasing Corp 4/3/07
11 Action Community Center 11/27/06
12 AFLAC 9/15/06
13 Alpharetta, City of, GA 2/15/07
14 Monroe - Southern 2/22/07
15 Amoco Oil Company 9/13/07
16 Anderson, City Of, SC 3/2/07
17 ARC TRANSIT INC 12/15/06
18 Ashford, City of, AL 8/30/06
19 Atlanta, City of, GA 9/18/07
20 BCW INC 9/18/07
21 Boulware, Winston 6/20/06
22 BRUNS & MC KENNA 2 INC 7/12/07
23 Buddys Phone Patching Inc. 9/20/06
24 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
25 Byrd, Alan P 8/5/06

Subtotal FRA count for Wave 2
Wave 3
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26 Bright House Networks, LLC 7/19/06
27 C & S Communications INC 8/15/07
28 Cameron, Parish Of, LA 3/26/07
29 Carroll County Water Authority, GA 10/1/07
30 Carroll, County Of, GA 6/4/07
31 Central Florida Regional Transportation Authority 5/15/07
32 Charlotte, City of, NC 11/21/06
33 Chatco Communications 5/17/07
34 Chattaway, Paul S 7/25/07
35 CNF Tranportation Inc. 12/8/06
36 COLLINS, ROLAND 10/3/07
37 Columbus, City of, GA 1/17/07
38 COLUMBUS, CITY OF, MS 7/23/07
39 CONCRETE SUPPLY COMPANY 7/16/07
40 Consolidated Freightways Corporation 6/1/07
41 CORAL SPRINGS, CITY OF, FL 8/6/07
42 Decatur, City of, GA 7/10/07
43 Desoto, County of, Fl 3/28/07
44 Everglades Communications Inc 11/20/06
45 Electronic Maintenance Company 12/19/06
46 Florida Hospital 2/27/07
47 FLOYD HEALTHCARE MANAGEMENT INC DBA F 1/17/07
48 Forest Park, City Of, GA 4/19/07
49 Federal Express Corporation 3/13/07
50 GAINESVILLE, CITY OF, FL 10/16/07
51 Gainesville, City of, GA 3/30/07
52 Gaston, County of, NC 2/21/07
53 Gastonia, city of , NC 8/15/06
54 GLYNN, COUNTY OF, GA 7/18/07
55 Gunby Communications Inc. 9/4/07
56 GWINNETT, COUNTY OF, GA 1/30/07
57 Haralson, County Of, GA 12/13/06
58 HARDRIVES OF DELRAY INC 4/6/07
59 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
60 Horn Lake, City of, MS 1/18/07
61 Houston County of AL 7/21/06
62 High Tech Communications Services Inc 3/16/07
63 Highland Wireless Services, L.L.C. 5/23/06
64 Huntsville Radio Service 3/27/07
65 Ingram Grove Service Inc 8/9/06
66 Jack M Berry Inc. 12/13/06
67 Lakeland, City Of, FL 4/6/07
68 Lantana, Town of, FL 3/5/07
69 LAWRENCEVILLE, CITY OF, GA 2/27/07
70 Louisburg, Town of,  NC 8/15/06
71 Louisiana Transit Company Inc. 1/30/07
72 Lykes Brothers Inc 8/1/06
73 M. E. Diversified Electronics, Inc 2/23/07
74 Madison, Parish of, LA 11/17/06
75 APM Terminals North America 5/14/07
76 McDonald Construction Corporation 7/31/07
77 MECKLENBURG, COUNTY OF, NC 8/13/07
78 MEDLEY, TOWN OF, FL 10/16/07
79 MIAMI SHORES, VILLAGE OF, FL 9/12/07
80 Miami Springs, City of, FL 9/14/07
81 Micro Technology Southeast 3/5/07
82 Modern Communications of Greenville Mississippi 7/7/06
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83 Morganton, City of, NC 8/28/06
84 Neighborly Care Network, Inc. 2/12/07
85 NORTH CAROLINA, STATE OF 3/23/07
86 North Sight Communications, INC. 7/12/07
87 OGLETHORPE POWER CORP 8/24/07
88 Orange City, Of, FL 8/6/07
89 Oxford, City of, NC 10/6/06
90 Orange, County of, FL 10/23/07
91 Palm Beach, County of, FL 3/15/07
92 PALM BEACH, TOWN OF, FL 10/25/07
93 Palm Springs, Village of, FL 6/19/07
94 Patterson Communications & Electronics 12/11/06
95 Two Way Radio of Carolina 8/13/07
96 PINELLAS, COUNTY OF, FL 10/8/07
97 Pineville, Town of, NC 3/12/07
98 Purser, Mark 2/26/07
99 Quadratics Inc. 7/14/06

100 Rabalais Jr, Ronald J 10/11/06
101 Re Max Agents Realty Inc 3/5/07
102 Richland, City of, MS 3/26/07
103 Rodd Electronics Contract 6/29/06
104 Roswell, City of, GA 4/2/07
105 Rutherford Electric Membership Corp 8/13/07
106 S C Department Of Mental Health, SC 1/3/07
107 Saint Joseph Hospital INC 10/17/06
108 SAINT PETERSBURG, CITY OF, FL 3/5/07
109 Sea Coast Communications Inc 5/14/07
110 Shaw Industries Inc 3/21/07
111 Shreveport Communications 7/11/06
112 SNELLVILLE, CITY OF, GA 4/19/07
113 Sugar Cane Growers 2/15/07
114 SUMITOMO LIFE REALTY NY INC 8/6/07
115 Sunstate Communications Inc 3/2/07
116 Supershuttle International 9/6/06
117 South Sales Communications Inc 8/6/07
118 State Farm Mutual Automobile Insurance Companie 3/27/07
119 Tallapoosa, County Of, AL 12/11/06
120 Tallulah, City of, LA 11/29/06
121 Tampa Electric Company 11/21/06
122 TERREBONNE, PARISH OF, LA 8/15/07
123 Tri Co Communications 8/10/06
124 Tower Communications, Inc 7/26/07
125 Two Way Communications, Inc. LA 11/2/06
126 United States Sugar Corporation 2/15/07
127 Fulk, Gray L. 7/26/06
128 Vestavia Hills, City Of, AL 12/6/06
129 Vincent, Perry 7/25/07
130 VoiceLink Communications, Inc. 9/7/07
131 Washington, County of, FL 11/27/06
132 Waters Brothers Contracting 9/15/06
133 Wilemon, Jerry W 5/17/06
134 City of Wilson 3/20/07
135 Wireless Technology Equipment Company Inc 10/27/06
136 Woodard Communications Corporation 11/7/06
137 Waste Services of Florida 11/17/06
138 White, James 9/8/06
139 State Farm Mutual Automobile Insurance Co (3) 9/27/06

Page 10 of 16



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2007

140 CellSMR South Inc 10/17/06
141 Mississippi DOT 3/27/07
142 Columbus City of - Medical Center 7/2/07
143 Dothan City Schools 3/27/07
144 Alabama, University of 4/16/07
145 Florida, State of - Ranger Drainage District 12/28/06
146 Palm Beach County Solid Waste Authority 1/31/07
147 Martha Herby - Virgin Islands 3/27/07
148 Donn Barr - Virigin Islands 2/2/07
149 North Carolina, State of - DOC 2/2/07
150 Perry, County of 12/27/06
151 Whitley's Communications Service 3/1/07
152 University of West Florida 9/4/07

152

1 Keller, Mike L. 4/27/06
2 Johnson, Harold L #3 3/27/06
3 Hopkins, Terry ( 800 Rebanding ) 6/6/06
4 Brock, Harold:Samuel:Dorothy 5/14/07
5 J.R. Simplot Company 12/23/05
6 Abilene, City of, TX 6/14/07
7 ABRAHAM, KYE A 3/9/07
8 Aksala Electronics Inc. 2/21/07
9 ARROW INDUSTRIES CORP 7/10/07

10 Batelle Memorial Institute Inc, WA 1/2/07
11 BLASDELL, JAMES A 3/5/07
12 BRAUCHLE, JACK W 2/27/07
13 Bumgarner, Jeffrey W 5/23/07
14 Chingas, Joseph 9/18/06
15 Capital Digitronics, Inc. 8/28/07
16 ELLIS COMPANY PARTNERSHIP 8/13/07
17 Gerhard, Stephen 5/23/07
18 Geter, Kim:Geter, Regina 10/17/07
19 GLEN J PETERSON AND SHIRLEY L PETERSON 4/12/07
20 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
21 HAMILTON, COUNTY OF, OH 8/13/07
22 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
23 Josh Klassen Inc. 6/1/06
24 KARY, LAVERNE E:KARY, EMIL J DBA KARY GRO 9/14/07
25 Kronenfeld, Kurt #2 ( Swap) 7/25/06
26 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
27 Middlesex, Township of, PA 9/20/06
28 NEW PENN MOTOR EXPRESS 3/27/07
29 OTTAWA, COUNTY OF, MI 12/3/07
30 Pagel Partnership 3/20/07
31 PETRIE, GLENN 5/17/07
32 Rehoboth Mckinley Christian Hospital 12/6/06
33 Rizzo, Alice P. 11/9/06
34 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
35 SAMNADDA, TERRY 5/14/07
36 Schatzlein, David A. #2 8/1/06
37 Sims, Vicki 9/15/06
38 SMITH, JOY L 5/25/07
39 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
40 SPRAGUE, JO A 8/6/07
41 STELLER, JO ANN 4/12/07
42 Skitronics EA Swap 11/16/07

Subtotal FRA count for Wave 3
Wave 4
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43 Texas Communications Inc. 2/5/07
44 TUCKER, ALAN 8/13/07
45 WELLMON, STEVE 4/30/07
46 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
47 Wulf, Barbara J # 2 (swap) 6/2/06
48 New York, State of - State Police/Albany Police 8/13/07
49 Waste Management Holdings, Inc. 2/9/07
50 Kronenfeld, Mark 7/12/06
51 B&M Enterprises 5/14/07

51
627

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending 
any results of the TA’s post-close review rights or external audits.
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Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2007

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Craig Antenna Service 2 12/20/2007
2 Myers Brothers Inc 10/23/2007

2

1 Grays Knob Coal Co 10/17/2007
2 Fayette, County of 9/13/2007

2

1 MOUNTAIN PARK, CITY OF, GA 2/26/07
1

0
5

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3
Wave 4
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Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Illinois Power Company 7/12/2007
2 Roanoke, County of (VA) 12/15/2006

2

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 LAMAR, COUNTY OF, MS 9/28/2007
2 HOUSTON, COUNTY OF, GA 10/15/2007

2

0
5

Subtotal PFA count for Wave 3

Subtotal PFA count for Wave 4
Total Completed PFAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1

Wave 4

Wave 2

Subtotal PFA count for Wave 2
Wave 3
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Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 POUGHKEEPSIE, TOWN OF, NY 8/6/07
3 ADAMS, COUNTY OF, PA PH II 7/10/07
4 BLOOMINGTON, CITY OF, IN PH II 3/15/07
5 BLUFFTON, CITY OF, IN PH II 1/17/07
6 BRISTOL, CITY OF, CT PH II 9/12/07
7 ELWOOD, CITY OF, IN PH II 5/17/07
8 NEW ALBANY, CITY OF, IN PH II 10/2/06
9 PENDLETON, TOWN OF, IN PH II 1/17/07

10 WALWORTH, COUNTY OF, WI PH II 7/2/07
11 WILMINGTON, CITY OF, DE PH II 3/15/07
12 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07

12

1 Lexington Fayette Urban County Government 1/3/07
2 BLOOMINGTON, CITY OF, MN PH II 9/28/07
3 JONESBORO, CITY OF, AR PH II 7/31/07
4 LINN, COUNTY OF, IA PH II 10/16/07
5 MADISONVILLE, CITY OF, KY PH II 7/2/07
6 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
7 MOWER, COUNTY OF, MN PH II 12/10/07
8 Louisville, City of, KY 3/20/07

8

1 HATTIESBURG, CITY OF, MS 7/23/07
2 Crisp County School System, GA 9/4/07

2

0
22

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3

Stage 2 Completed FRAs*

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Wave 4
Subtotal PFA count for Wave 4

Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s 
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that have closed, as of December 31, 2007

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/11/07

2

DYERSBURG, CITY OF, TN PH II 7/30/2007
1

0

0
3

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-close 
review rights or external audits.

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4
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Appendix 9
Stakeholder Outreach Activities: 

Meeting and Conference Attendance by TA Representatives
For Quarter Ended December 31, 2007 and Quarter Ending March 31, 2008

October 2007:
Indiana Implementation Planning Session on October 2, 2007
Illinois and Missouri (Region 13) Implementation Planning Session on October 4, 2007
Chicago Metro (Regions 45 and 54) Implementation Planning Session on October 11, 2007
Gulf Coast Regional NENA Conference in Orange Beach, AL on October 15, 2007
New England (Region 19) Implementation Planning Sessions on October 17-18, 2007
Southern California CPRA Meeting in Montebello, CA on October 18, 2007
Atlanta Area Interoperability Group Meeting in Tucker, GA on October 19, 2007
MTUG Meeting in Dallas, TX on October 24, 2007
State of Washington’s IPS Meeting in Olympia, WA on October 24, 2007
Central Florida Interoperability and Planning Meeting on October 25, 2007
California Region 6 (San Francisco area) Implementation Planning Session on October 30, 2007

November 2007:
Oregon Implementation Planning Session in Beaverton, OR on November 8, 2007
NPSTC Meeting in Atlanta, GA on November 11-14, 2007
IWCE Wireless Summit in Orlando, FL on November 12-14, 2007
Nebraska Implementation Planning Session in Omaha, NE on November 13, 2007
Florida Rebanding Planning Meeting in Lake Buena Vista, FL on November 13, 2007
Florida Region 9 Regional Planning Status Meeting in Miami Beach, FL on November 13, 2007
Georgia Interoperability Meeting in Stone Mountain, GA on November 29, 2007

December 2007:
Iowa Implementation Planning Session in Des Moines, IA on December 4, 2007
Hampton Roads (Region 42) Trunked Users Group Meeting in Hampton Roads, VA on December 11, 2007
Nevada Implementation Planning Session Meeting in Reno, NV on December 13, 2007
Tennessee MTUG Meeting in Nashville, TN on December 17, 2007
Tennessee Region 39 RPC Meeting in Nashville, TN on December 18, 2007
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Appendix 9
Stakeholder Outreach Activities: 

Meeting and Conference Attendance by TA Representatives
For Quarter Ended December 31, 2007 and Quarter Ending March 31, 2008

Events for First Quarter of 2008:
State of Colorado (CCNC) Monthly Meeting on January 9, 2008
South Florida Interoperability Planning Meeting on January 10, 2008
CPRA/APCO on January 17, 2008
Georgia Interoperability Meeting on January 23, 2008
Florida Region V DSTF Meeting on January 27, 2008
APCO 2008 Winter Summit on January 28-30, 2008
State of Colorado (CCNC) Technical and Operations Meeting in Centennial, CO on February 1, 2008
Inter-Agency Board Interoperability Sub-Group Meeting in Alexandria, VA on February 7, 2008
NPSTC Meeting on February 11-13, 2008
State of Colorado (CCNC) Monthly Meeting in Centennial, CO on February 13, 2008
Colorado Chapter of APCO Meeting in Arvada, CO on February 15, 2008
Rocky Mountain EDACS Users Group Meeting in Aurora, CO on February 19, 2008
Florida RDSTF-5 Rebanding Interoperability Working Session in Orange County, FL on February 22, 2008
LA-SEIC Meeting in Baton Rouge, LA on February 27, 2008
IWCE Conference on February 27-29, 2008
Georgia APCO on March 5, 2008
Texas Region 40 (Central and Northeast) Implementation Planning Session in Dallas, TX on March 5, 2008
Texas Region 49 (Central - Austin Area) Implementation Planning Session in Austin, TX on March 7, 2008
New Jersey (Region 28) Implementation Planning Session on March 19, 2008
Oregon Chapter of APCO/NENA in Canyonville, OR on March 19-21, 2008
LA-SEIC Meeting in Baton Rouge, LA on March 26, 2008
APCO Western Regional Conference in Albuquerque, NM on March 30-April 2, 2008 
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Appendix 10
800 MHz Transition Administrator, LLC

Fees and Expenses through December 31, 2007

Quarter Ending 
March 31, 2007

Quarter Ending 
June 30, 2007

Quarter Ending 
September 30, 2007

Quarter Ending 
December 31, 2007 Year-to-Date

Fees:
Public Safety Outreach* $1,384,935 $1,426,223 $1,565,436 $1,543,282 $5,919,875
Reconfiguration Management $2,085,723 $1,961,618 $1,406,654 $1,067,028 $6,521,023
Frequency Management** $656,238 $612,551 $574,946 $570,249 $2,413,983
Financial Management $693,563 $616,067 $699,244 $752,879 $2,761,753
General Counsel/Regulatory Management $1,802,139 $1,691,787 $1,684,637 $1,537,813 $6,716,376
Stakeholder Relationship Management $1,031,863 $878,874 $810,382 $781,383 $3,502,501
TA Systems Support $437,132 $461,721 $440,720 $422,911 $1,762,484
Program Management Support $594,842 $582,155 $510,892 $484,407 $2,172,295
Alternative Dispute Resolution $2,206,723 $1,883,780 $1,703,600 $1,436,369 $7,230,471

Fees Subtotal $10,893,155 $10,114,774 $9,396,509 $8,596,321 $39,000,759
Expenses: $121,693 $232,348 $173,983 $149,635 $677,659
Total Fees and Expenses $11,014,848 $10,347,122 $9,570,492 $8,745,956 $39,678,418

* Prior to the quarter ended June 30, 2006, Public Safety Outreach fees were reported under Reconfiguration Management.
** During the quarters ended December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under Reconfiguration 
Management.

Page 1 of 1




